

South East LEP

Risk Register - all Risks

Ref	Risk Description and impact	Likelihood	Impact	Score	Mitigation	Risk Owner	Dates/ Deadlines	Notes
1	LGF grant payment for 2019/20 isn't made because of either LEP Review non-compliance or APR Assessment. LGF Programme would have to stall. Potential possibility of legal action by delivery partners	1	5	5	Risk decreased following Electronic Procedure agreement to comply with Board size and composition requirements and outcome of APR assessment. Waiting for issue of grant letters/determinations before removing completely	RM	31/03/2019	
2	Revenue grants for Core Funding and LIS/LEP Review support aren't made due to non-compliance. Reduced revenue budget to support Secretariat costs in 19/20 and reduced ability to begin work on LIS (see ref 3)	1	5	5	As above	SB	31/03/2019	
3	LEP Review recommendations (those agreed by Board) not implemented in line with Govt requirements. Potentially impacts on future years funding, including core funding, LGF, UKSPF and APR	3	5	15	Action plan put into place. Priority given to implementation of recommendations above other tasks using current resource	AB/SB	Various	
4	Current Board unable to agree on preferred option for revised Board that complies with Board Size and Composition requirements in LEP Review - endangering future allocations of funding from Government	3	5	15	Board considering approach to issue at March Board meeting. Stakeholder management of Board members and Federated Board members will be key through the process	AB	31/03/2020	
5	Proposed approach to incorporation not agreed with Board or Government. Substantive shift of transactions/staffing to move into new company with consequent implications on staffing and costs	3	4	12	Present Chair and VC's proposed approach in advance of wider discussion. SOG/Directors to be informed and canvassed. CLoG team to be approached for view	SB	31/03/2020	
6	Resignations from Board members if unhappy with new requirements/liabilities due to revised model	4	2	8	Model to be designed to not increase liability of Board Members and stakeholder management plan to be devised and put into place	AB	Ongoing	
7	LGF Programme slips beyond agreed programme end date of 31/03/2021	5	2	10	Capital Programme Manager liaising with both CLoG and DfT to forewarn. If funding is available, impact should be limited but may impact on future funding allocations such as UKSPF	RM		Need confirmation from Rhi on timing of final decision on projects
8	LIS isn't produced in line with Government requirements and or deadlines. Potentially impacts on future funding allocations and reputation of LEP	4	4	16	Increase volume on the potential impact of withholding revenue funding. Use short term contracts funded through interest receipts and reserves to support work	AB	31/03/2020	LIS to be agreed by this date
9	Increase in scope of work and requirements from Government overwhelm team. Stress increases and with a consequent increase in staff turnover and sickness. Further impacting the ability to achieve deadlines	5	5	25	Additional staff taken on and support from partners taken up. SB and AB to develop plan to ensure stress levels are manageable and how high workloads can be managed. Non core tasks are dropped	AB/SB	Ongoing	
10	End of Chair's term. Sourcing replacement adds additional load to Secretariat team and right candidate might be difficult to find	3	3	9	Work with LEP Network to identify good process. Have process planned in advance. Use Accountable Body where possible	AB	31/03/2020	
11	UKSPF planning requirements - currently don't know how UKSPF will operate and what the impact could be on team. Possibility that funding to area will be very limited and might lose traction with partners	2	3	6	Continue to work with LEP Network to keep abreast of developments - Strong Town Centres Fund may be an indicator of where future funding is allocated and therefore a reduced availability to the South East	JS	Unknown	
12	GPF projects do not repay or do not repay in timely manner, creating a gap in funding meaning future agreed but not completed projects are stalled	2	3	6	GPF repayments status updated to Board. Further rounds of GPF held back until further assurances made on repayments. Headroom held on fund to offset non-payment	RM	Ongoing	
13	LGF Profiling gap in 2019/20 - funding is not available to support all projects in year	1	4	4	Slippages on in-flight projects and projects that are likely to drop out of programme reduce the risk, as does the postponement of decision on projects dropping out. However this does increase the risk at item 7	RM	31/03/2020	Gap will cease to exist by end of the year - sufficient funding in final two years of programme

Risk Register - all Risks

Ref	Risk Description and impact	Likelihood	Impact	Score	Mitigation	Risk Owner	Dates/ Deadlines	Notes
14	ECC choses to no longer be the Accountable Body for SELEP. Transfer to another willing Accountable Body would be timeconsuming, expensive and undermine governance requirements	2	4	8	Continue to work with the Accountable Body providing all assurances needed. Secretariat to comply with AB requirements and be frictionless as a minimum	AB/SB	Ongoing	
15	Grants aren't properly administered/applied and are clawed back by Government	2	3	6	Back to back agreements in place with delivery partners to ensure clawback from them is possible. Grants administer by AB in line with their grant accounting procedures	SB	Ongoing	
16	Brexit - no deal impact on staff road/access etc	4	4	16	Impact on staff, meetings and general ability to travel in the area - limited scope to influence but contingency plans can be put into place - homeworking, ensuring meetings are avoided in the early April period etc.	AB/SB	30/06/2019	Assumed by end of Q1 19/20 impact will be clear and so revised working plans can be put into place
17	Increased expectations from Govt dept for information on impact of Brexit	5	3	15	The management of a high volume of requests from different government departments will add a further burden onto the team. Unlikely that we'll hold the information needed so will be reliant on partners providing the information	AB/SB	30/06/2019	As before, hopefully requests will begin to reduce as the situation begins to stabilise
18	Brexit - policy paralysis in Whitehall	5	2	10	Whitehall and Government are currently distracted by Brexit and this will continue until it is clear what the exiting arrangements are. If it is a no-deal situation then this may continue beyond exit date	AB/SB	31/03/2019	
19	Achievement of Growth Deal outcomes	4	3	12	The outputs that were agreed in the LGF may not be deliverable due to changes to the economic environment on a national or sub-national basis. Whilst this is fairly likely, it is probably unlikely that there will be much impact as long as we can demonstrate the reasons for non-delivery	RM	Ongoing	
20	Future funding levels change	4	4	16	Current funding levels are boosted by the interest being earned on LGF/GPF balances held. As those balances run down the interest paid will reduce. This may be mitigated by further funding being made available by Govt and/or UKSPF being held	AB/SB	31/03/2021	LGF is due to be completed by this time
21	Economic shocks impacting on business engagement	3	3	9	Economic shocks whether from Brexit or otherwise could impact on our business representatives capacity and capability to engage with our agenda. In part this can be mitigated by more engagement with larger employers who have more capacity	ZG	Ongoing	Zoe exploring options for engagement with larger employers
22	Growth Hubs - the current model may hinder progress in changing the service shape of Growth Hubs to comply with Government policy requirements	4	4	16	Working to build a better relationship with Growth Hubs and increase Board visibility of the Growth Hubs and the requirements of Government. Ensuring Growth Hubs feature in the LIS as it develops	IB	Ongoing	
23	SELEP team are unable to appoint the required additional resource to support delivery of the LEP review requirements expected to be implemented by February 2020; this may impact on receipt of funding in future years	2	5	10	Funding has been included in the 2019/20 budget to support the development of the LIS and the implementation of other LEP review requirements, such as, incorporation of the SELEP.	AB / SB	31/03/2019	
24	Level of reserves held is insufficient to cover any potential severance costs as a result of the increasing size of the SELEP Secretariat.	2	3	6	The level of reserves will be held under review by the Accountable Body in light of recent and proposed future changes to the Secretariat; where required a revised position will be presented to the Accountability Board for approval.	Accountable Body	Ongoing	
25	Change in national government or change in policy direction requires wholesale changes to work plans and direction of travel during the year	2	5	10	SELEP Secretariat unable to control when general elections etc might take place but can and will make contingency plans if an election looks likely. Will continue to work with civil servants to maintain continuity whenever possible	AB/SB	Ongoing	
26	SELEP geographic boundaries become untenable and the partnership breaks	1	5	5	Confirmation from Ministers that they consider SELEP geography to be set at this point means the likelihood of breakup is currently low.	AB	Ongoing	
27				0				
28				0				
29				0				
30				0				
31				0				

Risk Register - all Risks

Ref	Risk Description and impact	Likelihood	Impact	Score	Mitigation	Risk Owner	Dates/ Deadlines	Notes
32				0				
33				0				
34				0				
35				0				