

M20 Junction 10a Update

Andy Salmon
Programme Leader

M20 Junction 10a improvement scheme

2

M20 J10a is a strategic interchange - connecting the ports of Dover and Folkestone with London and the M25.



Need for M20 junction 10a improvements

3



- ❑ Significant volume of traffic.
- ❑ A bottleneck for local and strategic highways network
- ❑ The M20 J10 will suffer from congestion and long delays in the future if additional capacity is not created.
- ❑ To accommodate for proposed developments in Ashford (31,000 homes and 28,000 jobs).


Scheme Objectives



- Provide Infrastructure to support development;
- Separate long distance from local traffic;
- Reduce congestion and improve journey time reliability;
- Improve noise and air quality for properties west of the A2070;
- Provide safer crossings over the M20 for pedestrians and cyclists via a new footbridge;
- Improve road safety; and
- A more accessible and integrated network.

M20 junction 10a junction improvement scheme

Current construction works - summer 2018 to winter 2018



This improvements scheme includes:

- Building a new junction east of junction 10.
- A dual carriageway link road from the new junction 10a to the existing A2070 Bad Munstereifel Road.
- Replacement pedestrian footbridge at Church Road.
- New pedestrian footbridge at Kingsford Street connection to A20 Hythe Road.

The new junction and link road will be open for traffic in autumn 2019.

For more information about the scheme and further construction details:

visit: www.highwaysengland.co.uk/M20J10a

email: m20j10aimprovements@highwaysengland.co.uk

phone: 0300 123 5000

Our delivery partners:



Part funded by:



Journey to Construction


Dates	Milestone
Pre summer 2008	Development of Options
March 2010	Preferred scheme announcement
Summer 2016	Development Consent Order accepted
Autumn 2017	Secretary of State makes a decision on the application
January 2018	Start of Works



Scheme Progress


New Gyrotory Junction

- Piling works are being carried out for the new Junction 10A gyrotory.



Kingsford Street Footbridge

- Bridge piling and abutments are being prepared ahead of installing the new bridge deck.



Earthworks

- Earthworks are continuing for the construction of the new A2070 roundabout and link road to the new Junction 10A.




Lacton Culvert



Gas Works

- Southern Gas Network are currently diverting a high pressure gas main to the east of Junction 10.



Link Road Towards A2070 from 10A



A20 Temporary Diversion

- A20 traffic will be diverted onto a temporary road during Autumn 2018. This will allow our works to continue without disrupting local traffic.



Current Programme Dates

	2018				2019				2020			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Kingsford Street Bridge Installation												
A20 Temporary Diversion												
J10a Bridge Deck Installation												
Church Road Footbridge Completion												
Highfield Lane Bridge Demolition												
Barrey Road Junction Alteration												
Open to Traffic												
Scheme Completion												

Local Engagement

- We provided Pilgrims Hospice with our site car park for their flagship yearly event.
- Volunteering at Pilgrims Hospice.
- Initiating links to local Church's gardening project.
- Customer site visits and tours.
- Local school has a competition for the painting of site hoarding (provided by Vinci).

Any Questions?