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Forward Plan reference number: (N/A) 

Report title: To Agree Sector Support Funding Grant Allocations to Maidstone 
Enterprise Zone Innovation Centre Design Costs 

Report to: Managing Director of the SELEP 

Report author: Rhiannon Mort, SELEP Capital Programme Manager 

Date: 25th October 2018 For: Decision 

Enquiries to: Rhiannon.mort@essex.gov.uk 

Divisions affected: Pan – LEP but particularly Maidstone Enterprise Zone  

 
 
1. Purpose of Report 
 
1.1 The purpose of this report is to set out the recommendations and supporting 

documentation of the Sector Support Funding (SSF) Bid for the Kent Medical 
Campus Innovation Centre Design Costs (the Project). The Project has been 
through an Independent Technical Review (ITR) process, to enable £156,000 
of Growing Places Fund (GPF) Revenue grant to be devolved to Maidstone 
Borough Council for Project delivery. The bid document is included in 
Appendix 1. 
 

1.2 The ITR report sets out an analysis to demonstrate that the Project meets the 
criteria for funding. This report is included in Appendix 2. 

 
2. Recommendations 
 
2.1 Approve the award of £156,000 GPF Revenue grant to Maidstone Borough 

Council to support the delivery of the Project identified in the Funding Bid and 
which has been assessed as meeting the criteria for funding.  

 
3. Summary of issue 

 
3.1. On 9th June 2017 the SELEP Strategic Board (the Board) approved the use of 

the GPF Revenue grant to fund a programme of works to support the sector 
focussed activities that are being undertaken on a pan-LEP basis and 
predominantly led by the SELEP working groups, referred to as SSF.  
 

3.2. In 2017, Board agreed the programme of total funding available in each year 
would be up to £500,000 of revenue grants per annum for three financial years, 
beginning 2017/18. Subsequently, at its meeting on the 28th September 2018, 
the Board agreed to increase the amount of SSF available in 2018/19 to 
£629,000 to utilise £129,000 unallocated SSF from 2017/18.  
 

3.3. The purpose of the SSF is therefore to support one-off, discrete pieces of work 
of a pan-LEP nature with a sector focus that brings demonstrable benefits and 
has support across the LEP. All applications must meet the criteria detailed in 
section 3 of the SSF Guidance and be submitted in line with the process in 
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section 4 of the same. This process ensures that the funding is allocated in 
accordance with the requirements of the SELEP Assurance Framework. 
 

3.4. Maidstone Borough Council has submitted a bid for SSF of £156,000 to support 
the delivery of design work for the Project at Kent Medical Campus Enterprise 
Zone. 
 

3.5. The Board endorsed the bid for funding on the 28th September 2018 and has 
also been endorsed by the Kent and Medway Economic Partnership (KMEP) in 
July 2018.   

 
4. Project Summary 

 
4.1. Maidstone Borough Council is requesting £156,000 SSF grant to contribute 

towards covering the cost of anticipated total design stage costs of £260,000 
for the development of an Project  
 

4.2. The 2,787sqm (30,000 sqft.) Innovation Centre will offer SMEs focused on life 
science, healthcare and med-tech activities access to a combination of high-
grade office accommodation and business support providing a nurturing 
environment for start-ups and growing businesses. In doing so the Innovation 
Centre seeks to address a significant under provision by the private sector in 
the SELEP area. The centre will also provide conferencing and meeting space 
to assist in the formation of a “research hotel” where businesses, academics 
and medical professionals can collaborate to enable new ideas to be developed 
and introduce new products to the market.   

 
4.3. The Project will contribute to delivering the objectives of the existing SELEP 

Strategic Economic Plan, accelerating the delivery of new employment space 
and providing support for the emerging life sciences sector. The Project also 
responds to the UK’s Industrial Strategy which emphasises the need to invest 
in science, research and innovation to ensure the UK become a more 
innovative economy.  

 
4.4. Maidstone Borough Council has applied for European Regional Development 

Fund (ERDF) grant to help finance the construction of the facility in tandem with 
the provision of an extensive business support programme across the SELEP 
area; however, the design element of the Innovation Centre cannot be funded 
through this means and Maidstone Borough Council is therefore anticipated to 
incur these initial costs. The grant secured from the SSF will be used to 
develop the design of the Innovation Centre so as to enable a construction start 
date of Spring 2019, subject to ERDF and planning consent being confirmed.  
 

5. Project Funding 
 

5.1. The total cost of the Project is estimated at £260,000, as set out in Table 1 
below. This excludes the cost of specialist surveys needed to satisfy the 
requirements of planning application e.g. arboricultural, ecological, 
archaeological surveys. The overall cost of delivering the Innovation Centre, 
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including the purchasing of land and the construction cost, is estimated at 
£11,326,037.  
 
 
Table 1: Project Funding breakdown (£s) 
 

        

Source 2018/19 2019/20 Total 

Sector Support Fund 93,600 62,400 156,000 

Maidstone Borough Council 62,400 41,600 104,000 

Total  156,000 104,000 260,000 

 
 

5.2. The match funding for the Project, as set out in Table 1 above, has been 
confirmed by Maidstone Borough Council. However, the funding package to 
cover the full construction cost of the project has not yet been confirmed. 
  

5.3. An ERDF bid has been submitted for £4.84m to help fund the construction and 
land acquisition costs. The outcome of this funding application is due to be 
determined in January 2019. The Board were made aware of this risk as part of 
their consideration of the Project for SSF.  

 
5.4. If the ERDF bid is unsuccessful then alternative funding sources will be 

considered. Maidstone Borough Council have confirmed their commitment to 
this Project and in the worst case would return to the scheme in several years’ 
time when business rates collected from the Enterprise Zone reach a sufficient 
amount to reduce the Council’s risk to deliver the Innovation Centre without 
external contributions. The survey work and design work being undertaken as 
part of this Project is relevant and transferrable if this scenario occurred.   

 
5.5. In addition to the ERDF sought towards the cost of land purchases, Maidstone 

Borough Council will be providing a further £6.3m towards the delivery of the 
Innovation Centre.  

 
5.6. Furthermore, there is £2.18m anticipated revenue costs, of which £946,230 has 

been requested from ERDF, with the remaining £1.24m to be financed by 
Maidstone Borough Council. 
 

6. Issues for consideration 
 

6.1. Risks and Dependencies 
 

6.1.1. There is an inherent Project risk due to the uncertainty of the ERDF sought 
to help fund the construction of the Innovation Centre. If the ERDF bid is not 
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successful then the delivery of the project will be delayed until an alternative 
funding source is identified.  
 

6.1.2. The ITR of the Project has raised questions as to the pan-LEP nature of the 
Project. Additional clarification has been provided by Maidstone Borough 
Council which states that whilst the Innovation Centre itself will be located at 
the Kent Medical Campus in Maidstone, the Project is part of the wider 
Medtech Innovation Programme (the Programme) which will be delivered 
across SELEP.  

 
6.1.3. The Programme is a business incubation and acceleration programme to 

support entrepreneurs and innovators in the early stages of business 
development and growth, usually in the idea formation and viability testing 
stages. Delivery will involve strategic partners such as Anglia Ruskin and the 
SELEP areas’ universities, along with the Growth Hubs and other relevant 
organisations across all federated areas. 

 
6.1.4. Finally, the application form identifies a risk that the build cost for the 

Innovation Centre may be higher than anticipated following receipt of tenders 
for the construction of the building. This will be mitigated through the design 
stage with an Employer’s Agent and cost consultant working with the design 
commission team to ensure the design process is checked against costs at 
key stages. 

 
7. Outcome of ITR Process (Accountable Body Comments) 

 
7.1. The Accountable Body has independently assessed the Project Bid 

Document and has confirmed that the Project meets the criteria for funding, 
including the Assurance Framework requirement with regard to the 
expectation that high value for money will be achieved. 
 

7.2. The economic appraisal has quantified the Project benefits as £9,736,159 
over the next ten years. These benefits have been calculated based on the 
expected Business Rates yield, jobs output and the delivery of business 
space.  

 
7.3. On an assumption that the Innovation Centre would be delayed by a year 

without the SSF contribution to the Project then the Business Rates forgone 
would total an estimates £375,800. Relative to the public sector contribution 
to the Project of £260,000 this would indicate a Benefit Cost Ratio (BCR) of 
1.45:1.  

 
7.4. Although the BCR does not meet the threshold of 2:1 required to 

demonstrate high value for money, additional, unquantified benefits have 
been identified which fulfil the criteria for high value for money as defined by 
exemption 1 in the SELEP Assurance Framework.  
 
Exemption 1: This may be applied where a project does not present High 
Value for Money (a Benefit Cost Ratio of over 2:1); but 
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 has a Benefit Cost Ratio value of greater than 1.5:1; or 

 where the project benefits are notoriously difficult to appraise in monetary 
terms.  

 
Exemption 1 will only apply if the following conditions are satisfied: 

 
(1) The funding sought from SELEP in relation to the project must be less 

than £2.0m and to conduct further quantified and monetised economic 
appraisal would be disproportionate; and  

(2) where there is an overwhelming strategic case (with minimal risk in 
the other cases); and 

(3) there are qualitative benefits which, if monetised, would most likely 
increase the benefit-cost ratio above 2:1. 
 

8. Financial implications (Accountable Body Comments) 
 

8.1. Up to £629,000 of the GPF revenue grant was made available in 2018/19 to 
support the SSF. There is sufficient funding available to support the request 
for this Project, as set out in the following table: 
 
Table 2: Sector Support Fund Summary 
 

 
 

8.2. This grant is a fixed maximum contribution to the Project; any Project 
overspends incurred will be required to be addressed by the Project delivery 
partner. 

 
8.3. It should be noted that the ERDF which is sought to deliver the Innovation 

Centre, following the completion of the Project, has not yet been confirmed, 
which represents a risk to delivery and to the realisation of the potential 
benefits.  
 

9. Legal implications (Accountable Body Comments) 

Strategic 

Board 

Endorsement

2018/19

£

Available Fund Balance 629,000      

Total seeking approval following board endorsement

Kent Medical Campus Enterprise Zone – Innovation Centre 

Design Work

28-Sep-18 156,000      

Good Food Growth Campaign 28-Sep-18 60,400        

Future Proof: Accelerating Delivery of High Quality 

Development across the LEP

28-Sep-18 110,000      

Planning and prioritising future skills, training and business 

support needs for rural businesses across SELEP

28-Sep-18 96,000        

Total endorsed 422,400      

Balance following approval 206,600      
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9.1. The grant will be transferred to Maidstone Borough Council via a grant 

agreement with the Accountable Body; the grant agreement will include a 
requirement for claw back of the funding if it is not fully expended or not 
expended in line with the Project Bid Document.  
 

  
10. Equality and Diversity implications 

 
10.1. Section 149 of the Equality Act 2010 creates the public sector equality duty 

which requires that when a public sector body makes decisions it must have 
regard to the need to:  

(a)   Eliminate unlawful discrimination, harassment and victimisation and other 
behaviour prohibited by the Act  

(b)   Advance equality of opportunity between people who share a protected 
characteristic and those who do not.  

(c)   Foster good relations between people who share a protected 
characteristic and those who do not including tackling prejudice and 
promoting understanding.  

 
11.2 The protected characteristics are age, disability, gender reassignment, 

pregnancy and maternity, race, religion or belief, gender and sexual 
orientation.  
 

11.3 In the course of the development of the project business cases, the delivery of 
the project and the ongoing commitment to equality and diversity, the 
promoting local authority will ensure that any equality implications are 
considered as part of their decision making process and were possible identify 
mitigating factors where an impact against any of the protected characteristics 
has been identified. 
 

12 List of appendices 
 

12.1 Appendix 1 – Project Bid Document 
12.2 Appendix 2 – Independent Technical Review report 
 

 
13 List of Background papers 

 
13.1 Sector Support Funding Guidance 
13.2 SELEP Assurance Framework 
13.3 Minutes of the Strategic Board Meeting 28th September 2018 
13.4 Additional clarification from Maidstone Borough Council 

 
 

Role Date 

Accountable Body sign off 
 
Stephanie Mitchener 
 

 
 
04.12.2018 
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 (On behalf of Margaret Lee) 

 
 

I approve the above recommendations set out above for the 
reasons set out in the report. 
 

 
Adam Bryan 
Managing Director for the South East Local Enterprise 
Partnership 
 

Date 
 
 
 
12th 
December 
2018 

 


