
Appendix A - Local Growth Fund update Deliverability and Risk
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Newhaven Flood Defences Jun-15 Construction in progress 01/02/2020 01/02/2020 0 1 £1,500,000 £1,500,000 100% TBC £19,000,000 £0 £0 £0 1 1 1
Hailsham, Polegate and Eastbourne 

Movement and Access Transport 

scheme

Feb-17 Design in progress 01/03/2020 01/03/2020 0 3 £2,100,000

£1,254,000 60%

£2,300,000

£3,530,000 53% £1,782,000 £1,137,000 -£645,000

2 1 2

Eastbourne and South Wealden 

Walking and Cycling LSTF package

Nov-15 and

Feb-19
Construction in progress 01/03/2021 01/03/2021 0 1 £6,600,000

£3,815,000 58%
£9,390,000

£10,560,000 12% £1,779,000 £949,000 -£830,000
3 1 2

Queensway Gateway Road Mar-15 Construction in progress 01/03/2016 01/03/2021 60 5 £10,000,000 £9,367,944 94% £15,000,000 £10,000,000 -33% £0 £1,570,000 £1,570,000 3 4 4
Swallow Business Park, Hailsham Feb-16 LGF project delivered 01/03/2017 01/03/2017 0 1 £1,400,000 £1,400,000 100% £1,595,000 £2,800,000 76% £0 £0 £0 1 1 1

Sovereign Harbour Feb-16 LGF project delivered 01/03/2017 01/03/2017 0 1 £1,700,000 £1,700,000 100% TBC £1,700,000 £0 £0 £0 1 1 1
North Bexhill Access Road and Bexhill 

Enterprise Park
Nov-15 LGF project delivered 01/03/2018 01/12/2018 9 1 £18,600,000

£18,600,000 100%
£16,600,000

£18,600,000 12% £0 £0 £0
2 2 2

Hastings and Bexhill Movement and 

Access Package
Feb-18 Construction in progress 01/03/2021 01/03/2021 0 1 £9,000,000

£2,391,000 27%
£9,000,000

£9,364,000 4% £4,280,000 £1,476,000 -£2,804,000
5 3 3

Eastbourne Town Centre LSTF access 

and improvement package

Apr-16 and 

Feb-19
Construction in progress 01/03/2021 01/03/2021 0 2 £8,000,000

£5,545,000 69%
£9,736,000

£11,250,000 16% £1,505,000 £1,050,000 -£455,000
2 3 3

Coastal Communities Housing 

Intervention Hastings
Feb-17 Construction in progress 01/04/2020 01/03/2020 0 1 £666,667

£666,667 100%
£3,370,000

£3,200,000 -5% £0 £0 £0
1 1 1

East Sussex Strategic Growth Project Jan-17 LGF project delivered 01/03/2021 31/05/2021 2 2 £8,200,000 £8,200,000 100% £21,200,000 £21,200,000 0% £0 £350,000 £350,000 1 1 2

Devonshire Park Mar-17 LGF project delivered 01/03/2020 01/03/2020 0 1 £5,000,000 £5,000,000 100% £16,000,000 £16,000,000 0% £0 £0 £0 1 1 1

Bexhill Enterprise Park North Jun-19 Design in progress 01/03/2020 28/02/2021 0 5 £1,940,000 £0 0% £20,700,000 £20,700,000 0% £0 £440,000 £440,000 3 4 4

Skills for Rural Businesses Post-Brexit Jun-19 Design in progress 01/03/2021 01/03/2021 0 1 £2,918,000 £883,900 30% £7,037,020 £7,037,000 0% £0 £1,384,000 £1,384,000 1 1 1

Sidney Little Road Business Incubator 

Hub
Jun-19 Design in progress 01/03/2021 01/02/2021

0
1 £500,000

£200,000 40%
£2,773,686

£2,774,000 0% £0 £292,000 £292,000
1 1 1

Bexhill Creative Workspace Sep-19 Approval pending 01/05/2020 01/05/2020 0 1 £960,000 £0 0% £1,760,000 £1,760,000 0% £0 £700,000 £700,000 1 1 1

Exceat Bridge Replacement - phase 1
Pending Approval pending TBC TBC 4 £1,500,000

£0 0%
TBC

£4,744,000 £0 £0 £0
4 3 4

Colchester Broadband Infrastructure Mar-15 LGF project delivered 01/03/2016 01/03/2016 0 1 £200,000 £200,000 100% £528,782 £529,000 0% £0 £0 £0 1 1 1
Colchester LSTF Mar-15 LGF project delivered 01/03/2016 01/12/2016 9 1 £2,400,000 £2,400,000 100% £2,000,000 £3,144,000 57% £0 £0 £0 1 1 1
Colchester Integrated Transport 

Package
Mar-15 Construction in progress 01/03/2021 01/03/2021 0 1 £5,000,000

£5,000,000 100%
£12,749,000

£13,701,000
7% £0 £0 £0 2 1 2

Colchester Town Centre Mar-15 LGF project delivered 01/03/2016 01/01/2018 22 1 £4,600,000 £4,600,000 100% £5,052,000 £5,445,000 8% £0 £0 £0 1 1 1

TGSE LSTF - Essex Mar-15 LGF project delivered 01/08/2016 01/03/2017 7 1 £3,000,000 £3,000,000 100% £3,000,000 £3,062,000 2% £0 £0 £0 1 1 1

A414 Pinch Point Package Jun-15 LGF project delivered 01/03/2017 01/03/2019 24 1 £10,487,000 £10,487,000 100% £14,924,000 £26,695,000 79% £0 £0 £0 1 1 1

A414 Maldon to Chelmsford RBS Jun-15 LGF project delivered 01/03/2017 01/12/2016 0 1 £2,000,000 £2,000,000 100% £3,913,000 £3,217,000 -18% £0 £0 £0 1 1 1
Chelmsford Station/Station 

Square/Mill Yard
Jun-15 LGF project delivered 01/12/2017 31/03/2019 15 1 £3,000,000

£3,000,000 100%
£2,921,000

£3,014,000
3% £0 £0 £0 1 1 1

Basildon Integrated Transport 

Package

Mar-15, May-17 

and Feb-19
Construction in progress 01/03/2021 01/03/2021 0 1 £6,586,000

£5,533,000 84%
£11,672,000

£10,749,000
-8% £4,203,000 £4,203,000 -£0 4 1 2

Colchester Park and Ride and Bus 

Priority measures
Mar-15 LGF project delivered 01/04/2015 01/04/2015 0 1 £5,800,000

£5,800,000 100%
£7,193,000

£7,433,000
3% £0 £0 £0 1 1 1

A127 Fairglen junction improvements Feb-19 Design in progress 01/09/2022 01/09/2022 0 3 £15,000,000 £0 0% TBC £18,819,000 £0 £1,500,000 £1,500,000 3 4 4
A127 capacity enhancements Jun-15 LGF project delivered 01/12/2020 01/03/2022 15 1 £4,000,000 £4,000,000 100% £9,150,000 £5,863,000 -36% £0 £0 £0 1 1 1

A131 Chelmsford to Braintree Feb-17 Construction in progress 01/03/2020 01/03/2020 0 1 £3,660,000 £3,660,000 100% £7,320,000 £5,900,000 -19% £264,000 £1,160,000 £896,000 1 1 1
A133 Colchester to Clacton Nov-17 Construction in progress 01/03/2020 01/03/2020 0 1 £2,740,000 £2,044,859 75% £5,480,000 £3,264,000 -40% £1,370,000 £2,215,000 £845,000 1 1 1

Chelmsford City Growth Area Scheme Dec-17 Construction in progress 01/03/2021 01/03/2021 0 2 £10,000,000 £6,500,000 65% £14,913,000 £15,067,000 1% £4,000,000 £4,000,000 £0 1 2 2

Beaulieu Park Railway Station Feb-19 Design in progress 01/03/2024 01/12/2025 21 4 £12,000,000 £0 0% £157,070,000 £157,070,000 0% £0 £0 £0 3 4 4
Coastal Communities Housing 

Intervention Jaywick
Feb-17 Construction in progress 01/06/2019 01/06/2019 0 1 £666,667

£666,667 100%
£3,623,667 £3,623,667 0% £0 £0 £0 1 1 1

Gilden Way upgrading Dec-17 Design in progress 01/03/2021 01/03/2022 12 4 £5,000,000 £5,000,000 100% £12,327,000 £10,400,000 -16% £0 £0 £0 1 1 2
Technical and Professional Skills 

Centre at Stansted Airport
May-17 LGF project delivered 01/09/2018 01/09/2018 0 1 £3,500,000

£3,500,000 100%
£10,480,000 £10,480,000 0% £0 £0 £0 1 1 1

Innovation Centre - University of 

Essex Knowledge Gateway
Sep-17 LGF project delivered 01/01/2019 26/04/2019 3 1 £2,000,000

£2,000,000 100%
£13,000,000 £13,000,000 0% £0 £0 £0 1 1 1

STEM Innovation Centre - Colchester 

Institute
Dec-17 Design in progress 01/01/2019 TBC 1 £5,000,000

£5,000,000 100%
£10,000,000 £10,000,000 0% £3,000,000 £2,746,988 -£253,012 1 1 1

Project

FinancialDeliverability LGF spend 2019/20

   Essex

   East Sussex
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A127/A130 Fairglen Interchange new 

link road
Feb-19 Design in progress 01/04/2022 01/04/2022 0 3 £6,235,000

£2,173,000 35%
£9,844,000 £9,844,000 0% £673,000 £673,000 £0 3 3 3

M11 junction 8 improvements Nov-17 Design in progress 01/03/2021 01/03/2021 0 1 £2,733,896 £2,325,000 85% £9,056,000 £9,056,000 0% £900,000 £525,000 -£375,000 2 2 2

Mercury Rising Theatre Nov-17 Construction in progress 01/03/2020 01/03/2020 0 1 £1,000,000 £500,000 50% £8,988,967 £8,988,967 0% £0 £1,000,000 £1,000,000 3 2 2
Basildon Digital Technologies Campus Jun-19 Design in progress 01/09/2020 01/09/2020 0 1 £2,150,000 £0 0% £15,800,000 £15,800,000 0% £0 £850,000 £850,000 1 1 1

Colchester Institute training centre 

(Groundworks and scaffolding)
Jun-19 Design in progress 01/01/2020 01/01/2020

0
1 £100,000

£0 0%
£250,000 £250,000

0%
£0 £50,000 £50,000 1 1 1

USP College Centre of Excellence for 

Digital Technologies and Immersive 

Learning , Benfleet

Jun-19 Design in progress 01/09/2020 01/09/2020 0 1 £900,000

£0 0%

£2,016,000 £2,016,000

0%

£0 £0 £0 1 1 1

Flightpath Phase 2 Jun-19 Construction in progress 30/09/2020 01/09/2020 0 1 £1,421,500 £0 0% £2,843,000 £2,843,000 0% £0 £1,421,500 £1,421,500 1 1 1

Basildon Innovation Warehouse Pending Approval pending TBC TBC 4 £870,000 £0 0% £1,700,000 £1,700,000 0% £0 £0 £0 3 3 4

University of Essex Parkside (Phase 3) Pending Approval pending TBC TBC 1 £3,000,000 £0 0% £10,011,000 £10,011,000 0% £0 £0 £0 1 1 1

I3 Innovation Project (formerly 

referred to as the Kent and Medway 

Growth Hub)

Nov-15 Project in progress 01/03/2021 01/03/2021 0 2 £6,000,000 £5,468,331 91% £15,000,000 £15,000,000 0% £1,000,000 £1,188,580 £188,580 1 1 2

Tonbridge Town Centre Regeneration Mar-15 LGF project delivered 31/03/2017 30/04/2017 0 1 £2,631,269 £2,631,269 100% £2,650,000 £2,931,000 11% £0 £0 £0 1 1 1
Sittingbourne Town Centre 

Regeneration
Nov-15 Construction in progress 01/09/2016 01/01/2020 40 5 £2,500,000 £2,500,000 100% £44,331,000 £4,700,000 £0 £0 £0 1 3 3

M20 junction 4 Eastern Overbridge Mar-15 LGF project delivered 31/03/2015 28/02/2017 22 1 £2,200,000 £2,200,000 100% £4,435,000 £6,195,000 40% £0 £0 £0 1 1 1
Tunbridge Wells junction 

improvement package

Jun-15 and 

Sep-17
Construction in progress 01/09/2019 31/03/2021

18
4 £1,800,000 £1,160,824 64% £2,050,000 £1,966,000 -4% £556,000 £249,240 -£306,760 3 2 3

Kent Thameside LSTF Mar-15 Construction in progress 31/03/2021 31/03/2021 0 3 £4,500,000 £3,675,972 82% £5,584,000 £8,272,000 48% £379,000 £452,600 £73,600 2 1 2

Maidstone Gyratory Bypass Mar-15 LGF project delivered 01/02/2017 01/12/2016 0 1 £4,600,000 £4,600,000 100% £5,700,000 £5,740,000 1% £0 £0 £0 1 1 1

Kent Strategic Congestion 

Management programme

Mar-15, Apr-16, 

Feb-17 and 

Feb-18

Construction in progress 31/03/2021 31/03/2021 0 2 £4,800,000 £2,521,698 53% £4,800,000 £5,024,000 5% £800,000 £892,910 £92,910 3 2 3

Middle Deal transport improvements Feb-16 Design in progress 01/12/2016 01/07/2020 43 5 £800,000 £800,000 100% £1,800,000 £1,550,000 -14% £0 £0 £0 1 3 3

Kent Rights of Way improvement plan
Mar-15 Construction in progress 31/03/2021 TBC 3 £1,000,000 £758,770 76% £1,200,000 £1,288,000 7% £150,000 £195,110 £45,110 2 1 2

Kent Sustainable Interventions 

Programme

Mar-15, Apr-16, 

Feb-17 and 

Feb-18

Construction in progress 31/03/2021 31/03/2021 0 3 £2,727,586 £1,603,868 59% £3,000,000 £2,915,000 -3% £755,000 £646,734 -£108,266 4 1 3

West Kent LSTF Apr-16 Construction in progress 31/03/2021 31/03/2021 0 2 £4,900,000 £3,831,186 78% £9,060,000 £9,135,000 1% £700,000 £471,012 -£228,988 4 3 3
Folkestone Seafront: onsite 

infrastructure
Mar-15 LGF project delivered 30/09/2015 31/03/2016 6 1 £541,145 £541,145 100% £500,000 £691,000 38% £0 £0 £0 1 1 1

A28 Chart Road Nov-15 Design in progress 01/03/2020 TBC 5 £2,756,409 £2,756,283 100% £32,799,223 £4,239,000 -87% £3,119,000 £0 -£3,119,000 5 4 5

Maidstone Integrated Transport Nov-15 and Jun-18 Design in progress 01/02/2020 01/03/2021 13 4 £8,900,000 £2,878,393 32% £13,900,000 £10,550,000 -24% £3,285,000 £1,831,645 -£1,453,355 3 3 4

A28 Sturry Link Road Jun-16 Design in progress 01/10/2021 01/10/2021 0 5 £5,900,000 £1,109,051 19% £28,500,000 £29,600,000 4% £0 £390,000 £390,000 5 5 5
Rathmore Road Nov-15 LGF project delivered 01/11/2017 01/01/2018 2 1 £4,200,000 £4,200,000 100% £9,200,000 £9,500,000 3% £0 £0 £0 1 1 1
Maidstone Sustainable Access to 

Employment
Nov-15 LGF project delivered 01/03/2016 01/06/2017 15 1 £2,000,000 £2,000,000 100% £3,000,000 £2,625,000 -13% £0 £0 £0 1 1 1

Ashford Spurs
Sep-16 and 

May-17
LGF project delivered 01/04/2018 01/04/2020 24 1 £7,896,830 £6,073,161 77% £10,497,490 £8,597,000 -18% £1,632,000 £2,142,967 £510,967 1 2 2

Thanet Parkway Apr-19 Design in progress 01/12/2022 01/12/2022 0 4 £14,000,000 £0 0% £34,512,731 £34,512,731 0% £2,355,000 £0 -£2,355,000 4 3 4

Dover Western Docks revival Feb-17 LGF project delivered 01/02/2017 01/04/2017 2 1 £5,000,000 £5,000,000 100% £5,100,000 £15,000,000 194% £0 £0 £0 1 1 1

Folkestone Seafront (non-transport) Feb-16 LGF project delivered 31/12/2027 31/03/2018 0 1 £5,000,000 £5,000,000 100% £337,000,000 £49,192,000 -85% £0 £0 £0 1 1 1
A226 London Road/B255 St Clements 

Way
Nov-16 LGF project delivered 01/03/2020 31/05/2019 1 £4,200,000 £4,200,000 100% £6,900,000 £6,903,000 0% £0 £0 £0 1 1 1

Coastal Communities Housing 

Intervention (Thanet)
Feb-16 Construction in progress 31/03/2021 31/03/2021 0 3 £666,667 £574,013 86% £1,529,075 £1,531,000 0% £0 £92,653 £92,653 3 2 3

Dartford Town Centre Transformation Apr-18 Design in progress 31/03/2021 31/03/2021 0 3 £4,300,000 £1,431,097 33% £12,000,000 £12,000,000 0% £1,604,000 £3,360,217 £1,756,217 3 3 3

A2500 Lower Road Sep-17 LGF project delivered 01/12/2019 01/03/2019 0 2 £1,264,930 £1,264,930 100% £1,804,930 £1,805,000 0% £0 £0 £0 1 1 2

Kent and Medway EDGE hub Sep-17 Construction in progress 31/08/2020 30/09/2020 0 1 £6,120,000 £6,120,000 100% £20,502,000 £21,000,000 2% £0 £0 £0 1 1 1
Leigh Flood Storage Area and East 

Peckham - unlocking growth
Sep-18 Design in progress 01/07/2023 01/07/2023 0 2 £2,348,500 £1,489,090 63% £24,691,000 £15,574,000

-37%
£500,000 £1,365,881 £865,881 2 2 2

Sandwich Rail Infrastructure Nov-17 Design in progress 31/03/2020 28/02/2020 0 1 £1,903,170 £244,160 13% £4,299,200 £3,898,390 -9% £1,238,000 £1,331,139 £93,139 3 2 2

M2 Junction 5 Pending Approval pending TBC TBC 1 £1,600,000 £0 0% £94,500,000 £94,500,000 0% £0 £0 £0 1 1 1

Kent
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Kent and Medway Medical School Nov-19 Approval pending 30/01/2023 30/01/2023 0 1 £4,000,000 £0 0% TBC £17,793,000 £0 £4,000,000 £4,000,000 1 1 1

A289 Four Elms roundabout to 

Medway Tunnel
Mar-15 Design in progress 31/12/2020 01/03/2022 14 4 £1,821,000 £1,525,309 84% £18,697,000 £11,564,000 -38% £4,275,000 £381,459 -£3,893,541 5 3 4

Strood Town Centre Mar-15 Construction in progress 30/06/2018 30/09/2020 27 4 £8,600,000 £6,322,662 74% £12,750,000 £10,070,000 -21% £4,314,000 £3,650,453 -£663,547 3 2 3

Chatham Town Centre Mar-15 LGF project delivered 31/07/2017 28/09/2019 25 1 £4,200,000 £4,200,000 100% £4,900,000 £5,129,000 5% £399,000 £756,413 £357,413 1 1 1
Medway Cycling Action Plan Mar-15 LGF project delivered 31/03/2018 01/03/2019 11 1 £2,500,000 £2,500,000 100% £2,900,000 £2,800,000 -3% £0 £0 £0 1 1 1

Medway City Estate Mar-15 Design in progress 31/03/2021 31/03/2021 0 2 £2,200,000 £590,582 27% £2,000,000 £2,094,000 5% £1,396,000 £490,415 -£905,585 3 3 3

Rochester Airport - phase 1 Jun-16 Design in progress 31/03/2018 30/09/2020 29 5 £4,400,000 £853,428 19% £4,400,000 £4,400,000 0% £3,771,000 £688,021 -£3,082,979 4 3 4

Innovation Park Medway (phase 2) Feb-19 Design in progress 31/12/2020 31/03/2021 3 4 £3,700,000 £167,400 5% £48,900,000 £48,670,000 0% £2,400,000 £217,925 -£2,182,075 5 4 5
Strood Civic Centre - flood mitigation Feb-18 LGF project delivered 30/04/2019 01/05/2019 0 1 £3,500,000 £3,500,000 100% £92,000,000 £92,000,000 0% £0 £0 £0 1 1 1
Innovation Park Medway (phase 3) Pending Approval pending 31/12/2020 31/03/2021 3 5 £1,518,500 £0 0% £82,852,000 £82,852,000 0% £0 £0 £0 5 4 5

Southend Growth Hub 2015 LGF project delivered 31/12/2016 01/03/2017 2 1 £720,000 £720,000 100% £4,562,000 £7,092,000 55% £0 £0 £0 1 1 1

Southend Forum 2 Feb-18 Design in progress 01/09/2021 01/09/2021 0 1 £6,000,000 £937,652 16% £17,298,000 £17,298,000 0% £1,000,000 £967,171 -£32,829 1 1 1

TGSE LSTF - Southend Mar-15 LGF project delivered 01/08/2016 01/03/2017 7 1 £1,000,000 £1,000,000 100% £1,000,000 £1,000,000 0% £0 £0 £0 1 1 1
A127 Kent Elms Corner Jun-16 LGF project delivered 19/05/2017 31/05/2019 24 1 £4,300,000 £4,300,000 100% £7,150,000 £5,700,000 -20% £0 £0 £0 1 1 1

A127 The Bell
Nov-18 and 

Feb-19
Design in progress 31/03/2021 31/03/2021 0 1 £4,300,000 £1,141,137

27%
£5,229,000

£5,020,000
-4%

£800,000 £832,428
£32,428 2 1 2

A127 Essential Bridge and Highway 

Maintenance

Sep-16, Nov-18 

and Feb-19
Design in progress 31/03/2021 31/03/2021 0 2 £8,000,000 £1,630,352

20%
£8,000,000

£8,000,000
0%

£2,000,000 £273,246
-£1,726,754 3 1 2

Southend Central Area Action Plan
Jun-16, Sep-17 

and Feb-19
Construction in progress 31/03/2021 31/03/2021 0 2 £7,000,000 £3,062,286

44%
£7,600,000

£7,000,000
-8%

£2,000,000 £424,063
-£1,575,937 5 2 3

London Southend Airport Business 

Park

Feb-16, Sep-17 

and Sep-18
Construction in progress 31/03/2021 30/09/2021 5 4 £23,090,000 £15,961,513

69%
£31,090,000

£31,070,000
0%

£12,693,000 £11,842,947
-£850,053 3 2 3

Southend Town Centre Phase 1 Nov-19 Design in progress 28/02/2021 28/02/2021 0 1 £867,708 £0 0% TBC £2,000,000 £0 £200,000 £200,000 1 1 1

TGSE LSTF - Thurrock Mar-15 Construction in progress 31/03/2016 31/03/2020 48 5 £1,000,000 £988,011 99% £1,000,000 £1,243,000 24% £163,000 £124,976 -£38,024 3 1 3

Thurrock Cycle Network Apr-16 LGF project delivered 31/03/2019 31/03/2019 0 1 £5,000,000 £5,000,000 100% £6,000,000 £6,000,000 0% £0 £0 £0 1 1 1
London Gateway/Stanford le Hope Feb-17 Design in progress 31/12/2018 01/08/2021 31 5 £7,500,000 £5,824,238 78% £12,050,000 £19,090,000 58% £547,000 £1,647,481 £1,100,481 4 3 4

A13 - widening development Feb-17 Construction in progress 31/12/2019 31/12/2020 12 2 £5,000,000 £5,000,000 100% £5,000,000 £5,000,000 0% £0 £0 £0 1 1 2

Purfleet Centre Jun-16 Design in progress 01/09/2027 01/01/2030 28 4 £5,000,000 £2,818,900 56% £122,000,000 £122,000,000 0% £0 £3,158,843 £3,158,843 3 1 3
Grays South Feb-19 Design in progress 01/07/2022 01/02/2023 7 4 £10,840,274 £2,925,055 27% £27,436,981 £27,440,000 0% £3,700,000 £3,700,000 -£0 1 2 3

A13 widening Apr-17 Construction in progress 31/12/2019 01/06/2021 17 5 £66,057,600 £51,323,622 78% £78,900,000 £85,879,000 9% £25,011,000 £32,174,607 £7,163,607 5 5 5

Tilbury Riverside Sep-19 Approval pending 01/04/2021 01/04/2021 0 1 £2,360,000 £9,812 0% £5,118,000 £5,118,000 0% £0 £9,812 £9,812 1 1 1

Capital Skills Mar-15 LGF project delivered 31/03/2017 31/03/2018 12 3 £21,974,561 £21,974,561 100% TBC TBC £0 £0 £0 5 3 4
M20 Junction 10a Feb-17 LGF project delivered 31/09/2020 31/09/2020 0 1 £19,700,000 £19,700,000 100% £104,400,000 £104,400,000 0% £0 £0 £0 1 1 1

* Updated forecast spend as reported in January 2020

** Difference between the planned LGF spend at outset of 2019/20 and current spend forecast for 2019/20

(Positive values shows increase in planned spend and negative values shows decrease in planned spend). 
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