Appendix A - Local Growth Fund update D

Deliverability Financial LGF spend 2019/20
Project Expected LGF spend to | LGF spend to
completion date date date (%) Reputational
Accountability (as stated in  |Updated expected| Months delay | Deliverability UptoendofQ3 | Uptoendof | Original total | Updated total LGF planned| LGF updated Financials risk RAG
Board approval Delivery Status Business Case) | completion date incurred RAG rating | LGF allocation 2019/20 Q3 2019/20 project cost projectcost | % change spend forecast* Difference ** RAG rating rating Overall
East Sussex
Newhaven Flood Defences Jun-15 Construction in progress 01/02/2020 01/02/2020 0 1 £1,500,000 £1,500,000 100% TBC £19,000,000 £0 £0 £0 1 1 1
Hailsham, Polegate and Eastbourne
Movement and Access Transport Feb-17 Design in progress 01/03/2020 01/03/2020 0 3 £2,100,000 £2,300,000 2 1 2
scheme £1,254,000 60% £3,530,000 53% £1,782,000 | £1,137,000 -£645,000
Eastbourne and South Wealden Nov-15 and
ion i 1, 2021 1, 2021 £ £
Walking and Cycling LSTF package Feb-19 Construction in progress|  01/03/20 01/03/20 0 8 6,600,000 £3,815,000]  58% 9,390,000 | 14 560,000 12% | £1,779,000 | £949,000 -£830,000 g 8 3
Queensway Gateway Road Mar-15 Construction in progress| 01/03/2016 01/03/2021 60 IE 10,000,000 £9,367,944 94% £15,000,000 | £10,000,000 -33% £0 £1,570,000 £1,570,000 3 ) )
Swallow Business Park, Hailsham Feb-16 LGF project delivered 01/03/2017 01/03/2017 0 1 £1,400,000 £1,400,000 100% £1,595,000 £2,800,000 76% £0 £0 £0 1 1 1
Sovereign Harbour Feb-16 LGF project delivered 01/03/2017 01/03/2017 0 1 £1,700,000 £1,700,000 100% TBC £1,700,000 £0 £0 £0 1 1 1
North Bexhill Access Road and Bexhill . 5
Nov-1! 1, 201 1/12/201 £1. £1
Enterprise Park ov-15 LGF project delivered 01/03/2018 01/12/2018 9 1 8,600,000 £18,600,000 100% 6,600,000 £18,600,000 12% £0 £0 £0 2 2 2
Hastings and Bexhill Movement and -
Feb-1 1, 2021 1, 2021 £ £
Access Package eb-18 | Construction in progress|  01/03/20 01/03/20 ° ! 9,000,000 £2,391,0000  27% 9,000,000 1 £9 364,000 4% | £4,280,000 | £1,476,000 -£2,804,000 3 3
Eastbourne Town Centre LSTFaccess | Apr-16and | ¢ ction in progress|  01/03/2021 01/03/2021 0 2 £8,000,000 £9,736,000 2 3 3
and improvement package Feb-19 £5,545,000 69% £11,250,000 16% £1,505,000 [ £1,050,000 -£455,000
Coastal Communities Housing Lo
Feb-17 Construct 01/04/2020 01/03/2020 0 1 £666,667 £3,370,000 1 1 1
Intervention Hastings © onstruction in progress|  01/04/ 103/ £666,667|  100% £3,200,000 5% £0 £0 £0
East Sussex Strategic Growth Project Jan-17 LGF project delivered 01/03/2021 31/05/2021 2 2 £8,200,000 £8,200,000 100% £21,200,000 £21,200,000 0% £0 £350,000 £350,000 i i 2
Devonshire Park Mar-17 LGF project delivered 01/03/2020 01/03/2020 0 1 £5,000,000 £5,000,000 100% £16,000,000 £16,000,000 0% £0 £0 £0 1 1 1
Bexhill Enterprise Park North Jun-19 Design in progress 01/03/2020 28/02/2021 0 _ £1,940,000 £0 0% £20,700,000 | £20,700,000 0% £0 £440,000 £440,000 3 4 4
Skills for Rural Businesses Post-Brexit Jun-19 Design in progress 01/03/2021 01/03/2021 0 1 £2,918,000 £883,900 30% £7,037,020 £7,037,000 0% £0 £1,384,000 £1,384,000 1 1 1
Sidney Little Road Business Incubator I
Jun-19 D 01/03/2021 01/02/2021 1 £500,000 £2,773,686 1 1 1
Hub un sign In progress 103/ 102/ 0 £200,000]  40% £2,774,000 0% £0 £292,000 £292,000
Bexhill Creative Workspace Sep-19 Approval pending 01/05/2020 01/05/2020 0 1 £960,000 £0 0% £1,760,000 £1,760,000 0% £0 £700,000 £700,000 1 1 1
] | ]
Pendi A | di TBC TBC 4 £1,500,000 TBC 4 3 4
Exceat Bridge Replacement - phase 1 ending pprovalpending o 0% £4,744,000 £0 £0 £0
Essex
Colchester Broadband Infrastructure Mar-15 LGF project delivered 01/03/2016 01/03/2016 0 1 £200,000 £200,000 100% £528,782 £529,000 0% £0 £0 £0 1 1 1
Colchester LSTF Mar-15 LGF project delivered 01/03/2016 01/12/2016 9 1 £2,400,000 £2,400,000 100% £2,000,000 £3,144,000 57% £0 £0 £0 1 1 1
Colchester Integrated Transport -
Mar-15 Construct 01/03/2021 01/03/2021 0 1 £5,000,000 £12,749,000 7% £0 £0 £0 2 1 2
Package ar onstruction in progress| 01/03/ 103/ £5,000,000]  100% £13,701,000 °
Colchester Town Centre Mar-15 LGF project delivered 01/03/2016 01/01/2018 22 1 £4,600,000 £4,600,000 100% £5,052,000 £5,445,000 8% £0 £0 £0 1 1 1
TGSE LSTF - Essex Mar-15 LGF project delivered 01/08/2016 01/03/2017 7 1 £3,000,000 £3,000,000 100% £3,000,000 £3,062,000 2% £0 £0 £0 1 1 1
A414 Pinch Point Package Jun-15 LGF project delivered 01/03/2017 01/03/2019 24 1 £10,487,000 £10,487,000 100% £14,924,000 £26,695,000 79% £0 £0 £0 1 1 1
A414 Maldon to Chelmsford RBS Jun-15 LGF project delivered 01/03/2017 01/12/2016 0 1 £2,000,000 £2,000,000 100% £3,913,000 £3,217,000 -18% £0 £0 £0 1 1 1
Chelmsford Station/Station
Jun-15 LGF ject deli d 01/12/2017 31/03/2019 15 1 £3,000,000 £2,921,000 3% £0 £0 £0 1 1 1
Square/Mill Yard un e 12/ 103/ £3,000,000]  100% £3,014,000 °
Basildon Integrated Transport Mar-15, May-17 - ﬁ
Construct 01/03/2021 01/03/2021 0 1 £6,586,000 £11,672,000 -8% £4,203,000 | £4,203,000 -£0 4 1 2
Package and Feb-19 onstruction in progress 103/ 103/ £5,533,000 84% £10,749,000 i
Colchester Park and Ride and Bus
Mar-15 LGF ject deli d 01/04/2015 01/04/2015 0 1 £5,800,000 £7,193,000 3% £0 £0 £0 1 1 1
Priority measures ar PR 104/ 104/ £5,800,000]  100% £7,433,000 °
A127 Fairglen junction improvements Feb-19 Design in progress 01/09/2022 01/09/2022 0 3 £15,000,000 £0 0% TBC £18,819,000 £0 £1,500,000 £1,500,000 3 4 4
A127 capacity enhancements Jun-15 LGF project delivered 01/12/2020 01/03/2022 15 1 £4,000,000 £4,000,000 100% £9,150,000 £5,863,000 -36% £0 £0 £0 1 1 1
A131 Chelmsford to Braintree Feb-17 Construction in progress|  01/03/2020 01/03/2020 0 1 £3,660,000 £3,660,000 100% £7,320,000 £5,900,000 -19% £264,000 £1,160,000 £896,000 1 1 1
A133 Colchester to Clacton Nov-17 Construction in progress|  01/03/2020 01/03/2020 0 1 £2,740,000 £2,044,859 75% £5,480,000 £3,264,000 -40% £1,370,000 | £2,215,000 £845,000 1 1 1
Chelmsford City Growth Area Scheme Dec-17 Construction in progress 01/03/2021 01/03/2021 0 2 £10,000,000 £6,500,000 65% £14,913,000 £15,067,000 1% £4,000,000 | £4,000,000 £0 1 2 2
Beaulieu Park Railway Station Feb-19 Design in progress 01/03/2024 01/12/2025 21 4 £12,000,000 £0 0% £157,070,000 | £157,070,000 0% £0 £0 £0 3 4 4
Coastal Communities Housing
Feb-17 Construction i 01/06/2019 01/06/2019 0 1 £666,667 £3,623,667 £3,623,667 0% £0 £0 £0 1 1 1
Intervention Jaywick € onstruction in progress|  01/06/ 106/ £666,667|  100% ©
Gilden Way upgrading Dec-17 Design in progress 01/03/2021 01/03/2022 12 4 £5,000,000 £5,000,000 100% £12,327,000 £10,400,000 -16% £0 £0 £0 1 1 2
Technical and Professional Skills
May-17 LGF ject deli d 01/09/2018 01/09/2018 0 1 £3,500,000 £10,480,000 £10,480,000 0% £0 £0 £0 1 1 1
Centre at Stansted Airport ay [Pl CEARETS 109/ 109/ £3,500,000]  100% ©
Innovation Centre - University of . i
Sep-17 LGF ct del d 01/01/2019 26/04/2019 3 1 £2,000,000 £13,000,000 £13,000,000 0% £0 £0 £0 1 1 1
Essex Knowledge Gateway P [ CERETS /01/ /04/ £2,000,000]  100% ©
STEM Innovation Centre - Colchester
Dec-17 Design i 01/01/2019 TBC 1 £5,000,000 £10,000,000 £10,000,000 0% £3,000,000 | £2,746,988 -£253,012 1 1 1
Institute e esign In progress 101/ £5,000,000]  100% e




Project

A127/A130 Fairglen Interchange new
link road

M11 junction 8 improvements
Mercury Rising Theatre

Basildon Digital Technologies Campus
Colchester Institute training centre
(Groundworks and scaffolding)

USP College Centre of Excellence for
Digital Technologies and Immersive
Learning, Benfleet

Flightpath Phase 2

Basildon Innovation Warehouse
University of Essex Parkside (Phase 3)
Kent

13 Innovation Project (formerly
referred to as the Kent and Medway
Growth Hub)

Tonbridge Town Centre Regeneration
Sittingbourne Town Centre
Regeneration

M20 junction 4 Eastern Overbridge
Tunbridge Wells junction
improvement package

Kent Thameside LSTF

Maidstone Gyratory Bypass

Kent Strategic Congestion
Management programme

Middle Deal transport improvements

Kent Rights of Way improvement plan

Kent Sustainable Interventions
Programme

West Kent LSTF

Folkestone Seafront: onsite
infrastructure

A28 Chart Road

Maidstone Integrated Transport
A28 Sturry Link Road

Rathmore Road

Maidstone Sustainable Access to
Employment

Ashford Spurs

Thanet Parkway

Dover Western Docks revival
Folkestone Seafront (non-transport)
A226 London Road/B255 St Clements
Way

Coastal Communities Housing
Intervention (Thanet)

Dartford Town Centre Transformation
A2500 Lower Road

Kent and Medway EDGE hub

Leigh Flood Storage Area and East
Peckham - unlocking growth
Sandwich Rail Infrastructure

M2 Junction 5

Accountability
Board approval

Feb-19

Nov-17
Nov-17
Jun-19

Jun-19

Jun-19

Jun-19
Pending
Pending

Nov-15

Mar-15
Nov-15

Mar-15
Jun-15and
Sep-17
Mar-15
Mar-15
Mar-15, Apr-16,
Feb-17 and
Feb-18
Feb-16

Mar-15

Mar-15, Apr-16,
Feb-17 and
Feb-18
Apr-16

Mar-15

Nov-15
Nov-15 and Jun-1¢
Jun-16
Nov-15

Nov-15

Sep-16 and
May-17
Apr-19
Feb-17
Feb-16

Nov-16

Feb-16

Apr-18
Sep-17
Sep-17

Sep-18

Nov-17

Pending

Delivery Status
Design in progress

Design in progress
Construction in progress
Design in progress

Design in progress

Design in progress

Construction in progress
Approval pending
Approval pending

Project in progress

LGF project delivered
Construction in progress
LGF project delivered
Construction in progress
Construction in progress
LGF project delivered

Construction in progress

Design in progress

Construction in progress

Construction in progress

Construction in progress
LGF project delivered

Design in progress

Design in progress

Design in progress
LGF project delivered

LGF project delivered

LGF project delivered

Design in progress
LGF project delivered
LGF project delivered

LGF project delivered

Construction in progress

Design in progress
LGF project delivered
Construction in progress
Design in progress

Design in progress
Approval pending

Deliverability

Expected
completion date
(as stated in
Business Case)

01/04/2022

01/03/2021
01/03/2020
01/09/2020

01/01/2020

01/09/2020

30/09/2020
TBC
TBC

01/03/2021

31/03/2017
01/09/2016
31/03/2015
01/09/2019
31/03/2021
01/02/2017
31/03/2021

01/12/2016
31/03/2021

31/03/2021

31/03/2021
30/09/2015

01/03/2020
01/02/2020
01/10/2021
01/11/2017

01/03/2016

01/04/2018

01/12/2022
01/02/2017
31/12/2027

01/03/2020

31/03/2021

31/03/2021
01/12/2019
31/08/2020

01/07/2023

31/03/2020
TBC

Updated expected
completion date

01/04/2022

01/03/2021
01/03/2020
01/09/2020

01/01/2020

01/09/2020

01/09/2020
TBC
TBC

01/03/2021

30/04/2017
01/01/2020
28/02/2017
31/03/2021
31/03/2021
01/12/2016
31/03/2021

01/07/2020
TBC

31/03/2021

31/03/2021
31/03/2016

TBC
01/03/2021
01/10/2021
01/01/2018

01/06/2017

01/04/2020

01/12/2022
01/04/2017
31/03/2018

31/05/2019

31/03/2021

31/03/2021
01/03/2019
30/09/2020

01/07/2023

28/02/2020
TBC

Months delay
incurred

0

0
0
0

40
2

18

o
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Deliverability
RAG rating

LGF allocation
£6,235,000

£2,733,896
£1,000,000
£2,150,000

£100,000

£900,000

£1,421,500
£870,000
£3,000,000

£6,000,000

£2,631,269
£2,500,000
£2,200,000
£1,800,000
£4,500,000
£4,600,000
£4,800,000

£800,000
£1,000,000

£2,727,586

£4,900,000
£541,145

£2,756,409
£8,900,000
£5,900,000
£4,200,000

£2,000,000

£7,896,830

£14,000,000
£5,000,000
£5,000,000

£4,200,000

£666,667

£4,300,000
£1,264,930
£6,120,000

£2,348,500

£1,903,170
£1,600,000

LGF spend to
date
Up to end of Q3
2019/20

£2,173,000
£2,325,000
£500,000
£0

£0

£0
£0
£0
£0

£5,468,331

£2,631,269
£2,500,000
£2,200,000
£1,160,824
£3,675,972
£4,600,000
£2,521,698

£800,000
£758,770

£1,603,868

£3,831,186
£541,145

£2,756,283
£2,878,393
£1,109,051
£4,200,000

£2,000,000

£6,073,161

£0
£5,000,000
£5,000,000

£4,200,000

£574,013

£1,431,097
£1,264,930
£6,120,000

£1,489,090

£244,160
£0

Financial
LGF spend to
date (%)
Uptoendof | Original total
Q3 2019/20 project cost
£9,844,000
35%
85% £9,056,000
50% £8,988,967
0% £15,800,000
£250,000
0%
£2,016,000
0%
0% £2,843,000
0% £1,700,000
0% £10,011,000
91% £15,000,000
100% £2,650,000
100% £44,331,000
100% £4,435,000
64% £2,050,000
82% £5,584,000
100% £5,700,000
53% £4,800,000
100% £1,800,000
76% £1,200,000
59% £3,000,000
78% £9,060,000
100% £500,000
100% £32,799,223
32% £13,900,000
19% £28,500,000
100% £9,200,000
100% £3,000,000
77% £10,497,490
0% £34,512,731
100% £5,100,000
100% £337,000,000
100% £6,900,000
86% £1,529,075
33% £12,000,000
100% £1,804,930
100% £20,502,000
63% £24,691,000
13% £4,299,200
0% £94,500,000

Updated total
project cost

£9,844,000

£9,056,000
£8,988,967
£15,800,000

£250,000

£2,016,000

£2,843,000
£1,700,000
£10,011,000

£15,000,000

£2,931,000
£4,700,000
£6,195,000
£1,966,000
£8,272,000
£5,740,000
£5,024,000

£1,550,000
£1,288,000

£2,915,000

£9,135,000
£691,000

£4,239,000
£10,550,000
£29,600,000
£9,500,000

£2,625,000

£8,597,000

£34,512,731
£15,000,000
£49,192,000

£6,903,000

£1,531,000

£12,000,000
£1,805,000
£21,000,000

£15,574,000

£3,898,390
£94,500,000

% change
0%

0%
0%
0%

0%

0%

11%

40%
-4%

48%
1%
5%

-14%
7%

-3%
1%
38%
-87%

-13%

-18%

0%
194%
-85%

0%

LGF planned
spend

£673,000

£900,000
£0
£0

£0

£0

£0
£0
£0

£1,000,000

£0

£0

£0
£556,000
£379,000

£0
£800,000

£0
£150,000

£755,000

£700,000
£0

£3,119,000
£3,285,000
£0
£0

£0

£1,632,000

£2,355,000
£0
£0

£0

£0

£1,604,000
£0
£0

£500,000

£1,238,000
£0

LGF spend 2019/20

LGF updated
forecast*

£673,000

£525,000
£1,000,000
£850,000

£50,000

£0

£1,421,500
£0
£0

£1,188,580

£0
£0
£0
£249,240
£452,600
£0
£892,910

£0
£195,110

£646,734

£471,012
£0

£0
£1,831,645
£390,000
£0

£0

£2,142,967

£0
£0
£0

£0

£92,653

£3,360,217
£0
£0

£1,365,881

£1,331,139
£0

Difference **
£0

-£375,000
£1,000,000
£850,000

£50,000

£0

£1,421,500
£0
£0

£188,580

£0
£0
£0
-£306,760
£73,600
£0
£92,910

£0
£45,110

-£108,266

-£228,988
£0

-£3,119,000
-£1,453,355
£390,000
£0

£0

£510,967

-£2,355,000
£0
£0

£0

£92,653

£1,756,217
£0
£0

£865,881

£93,139
£0

Financials
RAG rating

8
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Reputational
risk RAG
rating

3
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Deliverability Financial LGF spend 2019/20
Project Expected LGF spend to | LGF spend to
completion date date date (%) Reputational
Accountability (as stated in  |Updated expected| Months delay | Deliverability UptoendofQ3 | Uptoendof | Original total | Updated total LGF planned| LGF updated Financials | risk RAG
Board approval Delivery Status Business Case) | completion date incurred RAG rating | LGF allocation 2019/20 Q3 2019/20 project cost projectcost | % change spend forecast* Difference ** RAG rating rating Overall

Kent and Medway Medical School Nov-19 Approval pending 30/01/2023 30/01/2023 0 1 £4,000,000 £0 0% TBC £17,793,000 £0 £4,000,000 £4,000,000 1 1 1
Medway
A289 Four Elms roundabout to Lo — “
Medway Tunnel Mar-15 Design in progress 31/12/2020 01/03/2022 14 £1,821,000 £1,525,309 84% £18,697,000 £11,564,000 -38% £4,275,000 £381,459 -£3,893,541 - 3
Strood Town Centre Mar-15 Construction in progress 30/06/2018 30/09/2020 27 4 £8,600,000 £6,322,662 74% £12,750,000 £10,070,000 -21% £4,314,000 | £3,650,453 -£663,547 8] 2 B3]
Chatham Town Centre Mar-15 LGF project delivered 31/07/2017 28/09/2019 25 1 £4,200,000 £4,200,000 100% £4,900,000 £5,129,000 5% £399,000 £756,413 £357,413 1 1 1
Medway Cycling Action Plan Mar-15 LGF project delivered 31/03/2018 01/03/2019 11 1 £2,500,000 £2,500,000 100% £2,900,000 £2,800,000 -3% £0 £0 £0 1 1 1
Medway City Estate Mar-15 Design in progress 31/03/2021 31/03/2021 0 2 £2,200,000 £590,582 27% £2,000,000 £2,094,000 5% £1,396,000 £490,415 -£905,585 8] g g
Rochester Airport - phase 1 Jun-16 Design in progress 31/03/2018 30/09/2020 29 £4,400,000 £853,428 19% £4,400,000 £4,400,000 0% £3,771,000 £688,021 -£3,082,979 4 3 4
Innovation Park Medway (phase 2) Feb-19 Design in progress 31/12/2020 31/03/2021 3 £3,700,000 £167,400 5% £48,900,000 £48,670,000 0% £2,400,000 £217,925 -£2,182,075
Strood Civic Centre - flood mitigation Feb-18 LGF project delivered 30/04/2019 01/05/2019 0 £3,500,000 £3,500,000 100% £92,000,000 £92,000,000 0% £0 £0 £0
Innovation Park Medway (phase 3) Pending Approval pending 31/12/2020 31/03/2021 3 £1,518,500 £0 0% £82,852,000 £82,852,000 0% £0 £0 £0
Southend
Southend Growth Hub 2015 LGF project delivered 31/12/2016 01/03/2017 2 1 £720,000 £720,000 100% £4,562,000 £7,092,000 55% £0 £0 £0 1 1 1
Southend Forum 2 Feb-18 Design in progress 01/09/2021 01/09/2021 0 1 £6,000,000 £937,652 16% £17,298,000 £17,298,000 0% £1,000,000 £967,171 -£32,829 1 1 1
TGSE LSTF - Southend Mar-15 LGF project delivered 01/08/2016 01/03/2017 7 1 £1,000,000 £1,000,000 100% £1,000,000 £1,000,000 0% £0 £0 £0 1 1 1
A127 Kent Elms Corner Jun-16 LGF project delivered 19/05/2017 31/05/2019 24 1 £4,300,000 £4,300,000 100% £7,150,000 £5,700,000 -20% £0 £0 £0 1 1 1
A127 The Bell No;/e—iiagnd Design in progress 31/03/2021 31/03/2021 0 1 £4,300,000 £1,141,137 27% £5,229,000 £5,020,000 -4% £800,000 £832,428 £32,428 2 1 2
’:;:;::::i’:' Bridge and Highway Seap;fF':'b‘fi’;s Design in progress 31/03/2021 31/03/2021 0 2 £8,000,000 | £1,630,352 20% £8,000,000 | .00 000 % |t o00000| £273,246 -£1,726,754 3 1 2
Southend Central Area Action Plan Ju:;ﬁ_::;’;g” Construction in progress 31/03/2021 31/03/2021 0 2 £7,000,000 £3,062,286 24% £7,600,000 £7,000,000 -8% £2,000,000 £424,063 -£1,575,937 - 2 3
;Z:f"" Southend Airport Business Feabr;i::”;f Construction in progress|  31/03/2021 30/09/2021 5 4 £23,00,000 | £15,961,513 co% £31,090000 | Lo\ o000 % |12 603,000| £11,842947 -£850,053 3 2 3
Southend Town Centre Phase 1 Nov-19 Design in progress 28/02/2021 28/02/2021 0 1 £867,708 £0 0% TBC £2,000,000 £0 £200,000 £200,000 1
Thurrock
TGSE LSTF - Thurrock Mar-15 Construction in progress|  31/03/2016 31/03/2020 48 £1,000,000 £988,011 99% £1,000,000 £1,243,000 24% £163,000 £124,976 -£38,024 3 1 3
Thurrock Cycle Network Apr-16 LGF project delivered | 31/03/2019 31/03/2019 0 £5,000,000 | £5,000,000 100% £6,000,000 | £6,000,000 0% £0 £0 £0 1 1 1
London Gateway/Stanford le Hope Feb-17 Design in progress 31/12/2018 01/08/2021 31 £7,500,000 £5,824,238 78% £12,050,000 £19,090,000 58% £547,000 £1,647,481 £1,100,481 4 3 4
A13 - widening development Feb-17 Construction in progress 31/12/2019 31/12/2020 12 2 £5,000,000 £5,000,000 100% £5,000,000 £5,000,000 0% £0 £0 £0 1 1 2
Purfleet Centre Jun-16 Design in progress 01/09/2027 01/01/2030 28 4 £5,000,000 £2,818,900 56% £122,000,000 | £122,000,000 0% £0 £3,158,843 £3,158,843 3 1 3
Grays South Feb-19 Design in progress 01/07/2022 01/02/2023 7 4 £10,840,274 £2,925,055 27% £27,436,981 £27,440,000 0% £3,700,000 | £3,700,000 -£0 1 2 3
A13 widening Apr-17 Construction in progress|  31/12/2019 01/06/2021 17 £66,057,600 £51,323,622 78% £78,900,000 £85,879,000 9% £25,011,000| £32,174,607 £7,163,607
Tilbury Riverside Sep-19 Approval pending 01/04/2021 01/04/2021 0 1 £2,360,000 £9,812 0% £5,118,000 £5,118,000 0% £0 £9,812 £9,812 1 1 1
Managed Centrally
Capital Skills Mar-15 | LGF project delivered ‘ 31/03/2017 l 31/03/2018 12 | 3 £21,974,561 | £21,974,561 | 100% | TBC | TBC | l £0 £0 £0 H 3 ’_l_
M20 Junction 10a Feb-17 LGF project delivered 31/09/2020 31/09/2020 0 1 £19,700,000 £19,700,000 100% £104,400,000 | £104,400,000 0% £0 £0 £0 1 1 1

* Updated forecast spend as reported in January 2020

** Difference between the planned LGF spend at outset of 2019/20 and current spend forecast for 2019/20
(Positive values shows increase in planned spend and negative values shows decrease in planned spend).




