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Item 7 - Appendix B  

High level review of the causes of LGF spend beyond 31 March 2021 
 There are a total of 33 projects forecasting LGF spend beyond 31 March 2021, with a total 

forecast LGF spend beyond this date of £94.388m.  

 Table 1 and Figure 1 below get out the primary causes of project delays which have resulted in the 
LGF spend beyond the 31 March 2021.  

 The information presented in this appendix is from an initial desktop exercise. A more 
comprehensive exercise will be completed in early 2021/22, involving local partners and will be 
presented to the Accountability Board and Strategic Board in due course. 

 
Table 1 – Primary causes of LGF spend beyond the 31 March 2021 (£m) 

 
 
Figure 1 – Primary causes of LGF spend beyond the 31 March 2021 
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5.499 5.881 27.007 0.157 2.370 15.100 20.263 6.111 12.000 94.388
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5.8% 6.2% 28.6% 0.2% 2.5% 16.0% 21.5% 6.5% 12.7% 100.0%

Planning approval
Land acquisition 

Certainty of funding 
sources/increase in 

costs

Delays to legal 
agreements 

Changes to project 
scopeDecision making by 

Central Government 

Overly ambitious 
delivery programme 

Timing of funding 
award by 

Accountability Board*

Transformative 
programme 

PRIMARY CAUSES OF PROJECT DELAYS


	Item 7 - Appendix B
	High level review of the causes of LGF spend beyond 31 March 2021
	1.1. There are a total of 33 projects forecasting LGF spend beyond 31 March 2021, with a total forecast LGF spend beyond this date of £94.388m.
	1.2. Table 1 and Figure 1 below get out the primary causes of project delays which have resulted in the LGF spend beyond the 31 March 2021.
	1.3. The information presented in this appendix is from an initial desktop exercise. A more comprehensive exercise will be completed in early 2021/22, involving local partners and will be presented to the Accountability Board and Strategic Board in du...


