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Item 7 - Appendix B

High level review of the causes of LGF spend beyond 31 March 2021

1.1. There are a total of 33 projects forecasting LGF spend beyond 31 March 2021, with a total
forecast LGF spend beyond this date of £94.388m.

1.2. Table 1 and Figure 1 below get out the primary causes of project delays which have resulted in the
LGF spend beyond the 31 March 2021.

1.3. The information presented in this appendix is from an initial desktop exercise. A more
comprehensive exercise will be completed in early 2021/22, involving local partners and will be
presented to the Accountability Board and Strategic Board in due course.

Table 1 - Primary causes of LGF spend beyond the 31 March 2021 (£m)

Timi f
Certainty of Decision Overly |r_~n|ng °
. . . Delays to |Changes to . " funding award X
Primary cause of Planning Land funding > making by | ambitious Transformative
. . legal project R by Total
delay approval |acquisition|sources/increase Central delivery . programme
. agreements| scope Accountability
in costs Government [programme
Board*
Amount of LGF
spend beyonds the
Growth Deal, by 5.499 5.881 27.007 0.157 2.370 15.100 20.263 6.111 12.000 94.388
primary cause of
delay (Em)
Percentage of LGF
spend beyond the
Growth Deal by 5.8% 6.2% 28.6% 0.2% 2.5% 16.0% 21.5% 6.5% 12.7% 100.0%
primary cause of
delay

Figure 1 - Primary causes of LGF spend beyond the 31 March 2021
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