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LGF00023 Hailsham/Polegate/Eastbourne Movement and Access Transport schemeEast Sussex 1.263 0.135 0.702 2.100 66.6% 4 No 

LGF00024 Eastbourne and South Wealden Walking and Cycling LSTF packageEast Sussex 3.772 0.952 1.876 6.600 71.6% 4 Yes

LGF00042 Hastings and Bexhill Movement and Access Package East Sussex 2.549 2.048 2.824 1.579 9.000 51.1% 4 Yes

LGF00044 Eastbourne town centre LSTF access & improvement packageEast Sussex 5.244 0.151 2.605 8.000 67.4% 4 Yes

LGF00108 Bexhill Enterprise Park North East Sussex 0.000 1.540 0.400 1.940 79.4% 5 No 

LGF00109 Skills for Rural Businesses Post-Brexit East Sussex 0.229 1.189 1.500 2.918 48.6% 3 No 

LGF00110 Churchfields Business Centre (previously known as Sidney Little Road Business Incubator Hub)East Sussex 0.065 0.335 0.100 0.500 80.0% 3 No 

Essex

LGF00070 Beaulieu Park Railway Station Essex 0.000 0.000 12.000 12.000 0.0% 5 Yes

LGF00102 A127/A130 Fairglen Interchange new link road Essex 1.876 0.497 3.862 6.235 38.1% 3 Yes

LGF00119 University of Essex Parkside (Phase 3) Essex 0.000 3.000 2.000 5.000 60.0% 4 ??

LGF00103 M11 Junction 8 Improvements Essex 2.239 0.000 0.495 2.734 81.9% 5 No

Kent

LGF00012 Kent Strategic Congestion Management programme Kent 2.779 1.621 0.300 4.700 93.6% 3 No

LGF00039 Maidstone Integrated Transport Kent 3.564 3.336 2.000 8.900 77.5% 4 No

LGF00040 A28 Sturry Link Road Kent 1.109 1.061 3.730 5.900 36.8% 5 Yes

LGF00041 Thanet Parkway Kent 0.000 9.275 4.725 14.000 66.2% 3 Yes

Medway

LGF00022 Medway City Estate Connectivity Improvement MeasuresMedway 0.621 0.879 0.700 2.200 68.2% 3 No

LGF00089 IPM (Rochester Airport - phase 2) Medway 0.570 2.080 1.050 3.700 71.6% 5 Yes

LGF00115 IPM 2 (Rochester Airport - phase 3) Medway 0.000 0.919 0.600 1.519 60.5% 5 No

Southend

LGF00045 Southend Central Area Action Plan (SCAAP) - Transport PackageSouthend 3.638 3.000 0.362 7.000 94.8% 3 No

LGF00115 Southend Town Centre Southend 0.000 0.868 0.632 1.500 57.8% 3 No

Thurrock 

LGF00123 Tilbury Riverside Thurrock 0.029 1.447 0.884 2.360 62.6% 5 No

DfT retained schemes

LGF00079 A127 Fairglen Junction Improvements Essex 1.500 7.638 5.862 15.000 60.9% 4 Yes
LGF00082 A127 The Bell Southend 1.216 0.385 2.699 4.300 37.2% 2 Yes

LGF00083 A127 Essential Bridge and Highway Maintenance  - SouthendSouthend 1.702 2.598 3.700 8.000 53.8% 2 Yes

Total 33.967 44.952 43.608 1.579 12.000 136.105

East Sussex


