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Project  Update on project progress  Update on delivery of expected project 
benefits 

Project 
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1. England’s Creative Coast (formerly 
Culture Coasting) 

Promotion to international markets has continued with the media 
agencies in France and Holland, including dedicated social media 
campaigns. A partnership has been brokered with fellow DEF 
project England's Coast to widen the reach of ECC, this includes 
presence at trade shows abroad and inclusion in all their 
marketing. Individual communications meetings with all partners 
have taken place. The technical management of the artworks is 
fully underway with most artworks in production. The launch and 
opening of the 7 commissioned pieces of work has been 
postponed until spring 2021, due to Covid‐19. So far in Year 2 all is 
within budget. 
 
  
 
 

Training and skills: 
Travel trade training for tourism businesses and 
cultural partners, geocaching training for partners, 
Art Homes research workshop for tourism 
businesses ‐ 82 individuals and businesses reached 
International travel trade tour operator/media 
agencies reach (stats so far): 37,226 Facebook blog 
links reach, 1719 press, 70,117 Facebook ads reach.  
Press announcement Feb 2020: coverage currently 
being compiled following release on 10 February. 
116 businesses uploaded to website  
www.englandscreativecoast.com website reach July 
to Sept 2019: www.englandscreativecoast.com 
(consumer site) Launched 11 July 2019 

•  738 pageviews 
•  218 sessions 
•  3.39 pages per session 
•  Average session duration: 2 minutes 10 
seconds 
B2B project learning site launched November 
2017: 
•  5871 pageviews 
•  2416 visitors   

Exhibition at Turner Contemporary 10 April to 1 
September 2019 promoting England's Creative 
Coast ‐ received 186,188 visits  
Interim reflective session and 1‐2‐1 interviews 
held in January 2020 with partners and funders, 
report findings to be circulated in early March 
2020.  

Local Engagement Programme evaluation 
underway with Delivery Partners" 
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2. Gourmet Garden Trails (Tourism – 
Colours and Flavours project) 

The project was completed in September 2019. An application for 
additional funding was submitted to VisitEngland in January and 
has since been adapted to focus on the domestic market to 
support destination recovery and was resubmitted to VisitEngland 
in early July. The bid is for a total of £175,000 with a match fund 
requirement of 20% for activity through to March 2021. As of 
writing, we have yet to hear back, but a decision is expected in 
August 2020. 
A further bid has been received by SELEP for an additional £25,000 
of SSF and will be presented to the Strategic Board in October 
2020. The bid to VisitEngland mentioned above is match for this 
SSF bid. 
   
 
 

Due to the decline in travel and pandemic, 
outputs are similar to those posted in 
February 2020 and which metrics were agreed 
with SQW in February. SQW and 
VisitBritain/VisitEngland agreed to postpone 
the evaluation activity in April 2020. They 
anticipated this was to be for a period of three 
months, to July 2020, however it may be that 
the work will be moved back further, 
depending how the situation evolves.  
 
     

 

3. North Kent Enterprise Zone: 
Enabling and Marketing 

Medway Council received SSF funding of £141k towards the 
preparation of the masterplan and LDO for Innovation Park 
Medway. The masterplan was adopted subject to HE comments in 
March 2019 and the LDO was consulted on in June/July 2019. 
Comments from Highways England and Natural England are being 
addressed prior to a re‐consultation period, after which both 
authorities will be able to adopt the LDO. Further highways 
modelling and mitigation design has been undertaken in 
consultation with HE and Kent Highways. Further work has been 
carried out to satisfy NE concerns regarding local impacts and a 
way forward has been agreed. It is expected consultation can take 
place in 2020 with adoption by the end of the calendar year. 

These benefits will come into force when the 
LDO has been adopted by both Medway and 
Tonbridge & Malling Councils. 
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4. Future Proof – Accelerating 
Delivery of High Quality 
Development across the LEP 

The project is complete. Benchmarking against Homes England 
current approach to development in the SELEP region has been 
carried out. Extensive stakeholder interviews have been held to 
test and refine the FutureProof concept and to devise the financial 
model. The financial and viability modelling of a generic project 
model has been completed. A final stakeholder workshop was held 
on 17th September to feedback the main findings from the Proof 
of Concept study and following this the near final draft of the 
Report was written in October. Overall the financial model has 
been well received by investors and stakeholders and is seen as 
potentially game changing in that it offers a different model that 
could deliver a high level of additional positive environmental, 
social and economic outcomes to that of volume builders who 
often operate a near monopoly on supply. The next stage of work 
is now being planned by the team to take the concept to a live 
demonstration housing site of 500 units or more in SELEP and to 
put the collaborative legal and governance frameworks in place for 
delivery, secure an institutional investment partner and develop 
routes to procure delivery partners for construction. The team are 
in the process of securing additional funding for the next stage of 
work and plan to publish the Final Proof of Concept Report from 
the SFF funded feasibility work by the end of March. 
 
 

We await receipt of the final report   
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5. Good Food Growth Campaign  3 scoping workshops held ‐ one in each area.   3 Training 
workshops held ‐ one in each area.  2 out of 3 MTB events held in 
Sussex and Kent, Essex due 24th Feb.  4 management team 
meetings held to date. 
Three County Conference being planned, chaired by Radio 4 
presenter, Sheila Dillon. Unfortunately, this conference was 
cancelled due to COVID‐19. Otherwise the project is complete. 
Due to the conference being cancelled there is a small underspend 
on the project and possibilities are being considered. Perhaps an 
additional meet the buyer workshop might be held. 

86 attendees to 3 networking events held to 
date. Benefits not quantifiable till completion 
of project.  75 attendees at 3 workshops.  
Feedback on numbers for the MTB is 
outstanding. 

 

6. Kent Medical Campus Enterprise 
Zone – Innovation Centre design 
work 

All outputs have been primarily delivered.  
Rydon Construction are starting on site March 23rd, 2020, post 
pre‐commencement planning conditions being met with a 
projected handover date May 27th, 2021 and opening to 
businesses summer 2021. 
Further work has been carried out to satisfy NE concerns regarding 
local impacts and a way forward has been agreed. It is expected 
consultation can take place in 2020 with adoption by the end of 
the calendar year. This is not expected to delay the delivery. 

None of the Project Benefits have been 
delivered upon as the project is still only in 
commencement phase. Benefits should start 
to be realised soon during the beginning 
phase of the build and business support 
delivery from Autumn 2020.   
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7. Planning and prioritising future 
skills, training and business support 
needs for rural businesses across 
SELEP 

The project is now at a stage to share the emerging findings as part 
of consultation.  Consultation was hampered by CV19 but is now 
progressing. 
We are trying to encourage more business support, better skills 
pipelines and more working across LEPs.  From the majority of 
discussions, the clear view from employers is that there is a need 
to develop a more innovative workforce that can support the 
change required of businesses over the next ten years.  This 
requires all of us to do more than just keep delivering the practical 
skill components, although they still remain very 
important.  Perhaps the key punchline is …….  the focus has to be 
on technical skills PLUS an equal focus on behavioural and ‘soft’ 
skills development. 
 

All outputs are progressing and will be 
delivered by the end of the project. 
 
Notable deliverables to date include 
1. Establishment of Senior skills advisory 
group for agriculture (with Agriculture and 
Horticulture Development Board 
2. Establishment of first apprenticeship cohort 
as consequence of skills identification need in 
viticulture 
3. Partnership developed with Agriculture and 
Horticulture Development Board and the Skills 
leadership group of the Food and 4. Drink 
Sector Council (developing a skills pipeline 
platform at national level) 
5. Identification of primary skills and 
technology needs by the rural industries to 
inform the LISs for SELEP and C2C 
6. Identification of skills needs in robotics for 
the horticulture industry has led a to joint 
successful PhD studentship between 
Plumpton and King's College London, funded 
by AHDB 

 

8. Coastal Communities supplement 
to the SELEP Strategic Economic 
Statement 

The Prospectus was endorsed by Strategic Board at their meeting 
in March 2020 as a completed document. It will be used to 
champion the coastal communities, promoting and assisting 
actions outlined in the prospectus.  

Endorsed by Strategic Board March 2020 
Project now complete 

 



Appendix D ‐ Update on delivery of Sector Support Fund projects 

Project  Update on project progress  Update on delivery of expected project 
benefits 

Project 
RAG rating 

9. Delivering skills of the future 
through teaching: teaching for 
growth 

The project group continues to meet regularly via Zoom to review 
progress and work jointly with the marketing company to 
maximise publicity coverage of opportunities.   Project delivery has 
been suspended due to the Corona virus shut down.  The project 
team will start delivery from September 2020 when the Facebook 
ad campaign will be run to drive demand.  SSF spend remains 
unaltered from the time of the previous report due to this. 
 
During the shutdown period the website 
www.becomealecturer.org has continued to be active but to a 
lesser extent than when underpinned by the Facebook campaign.  
Headline statistics are 
‐ 5,719 visitors 
‐ 29,332‐page views  
‐ The views led to 4,808 Clicks onto college website careers pages 

The project website has been live since 
February.  See www.becomealecturer.org. 
 
In the period March 4 – July 15 no Facebook 
ads were run.  As these ads are an essential 
part of driving enquiry to becomeaLecturer 
website hits the number has declined.  The 
suspension of the social media campaign has 
resulted in reduced traffic: 
 ‐ 5,719 visitors (+656 since previous report)  
‐ 29,332‐page views (+3071 since previous 
report) 
‐ which led to 4,808 clicks onto college 
website careers pages (+552 since previous 
report) 
 
Leaflet content has been agreed.   
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10. Creative Open Workspace 
Masterplan and Prospectus 

SECEN prioritised the production of the Prospectus to align with 
the production of the LIS. A consultant was recruited, and the 
Prospectus was almost at final draft when Covid 19 lockdown 
occurred.  SECEN steering group paused production but are now 
resuming the work and are planning to publish a simplified version 
of the Prospectus as a working document with a view to refreshing 
the content once we start to emerge from the pandemic. 
The Creative Open Workspace project was out for procurement 
when lockdown occurred. SECEN steering group took the view that 
the project should be paused whilst the impact of the Pandemic 
became clearer.  On recommencement of the project the brief was 
adapted to respond to the changing circumstances with greater 
emphasis on High Street repurposing, increase in desire for 
businesses to relocate outside of cities, and more direct support 
for emerging workspace projects.  An open procurement process 
has been overseen by a SECEN working group and a preferred 
contractor has been identified. Once the cooling off period is 
complete the name of the contractor will be announced. 

 
Draft Prospectus to be published as a working 
document 

 

11. Energy and Clean Growth – 
Supply Chain Mapping 

Revised start date of 1st July 2020. The advert has been advertised 
on the Kent Business Portal and reads: 
Through the Sector Support Fund, Kent County Council is looking to 
appoint a suitably qualified and experienced consultancy to 
undertake an in‐depth analysis of the supply chain for the energy 
and Low Carbon Environmental Goods and Services (LCEGS) 
sectors to support clean growth and green recover...nity and 
express your interest. Once you have expressed an interest, you 
will be emailed an invitation to submit a tender. Tenders must be 
received by 12 noon on the 18th September 2020. 
Details have also been shared with the Low Carbon Kent Network, 
LoCase and the SELEP Clean Growth Group. 11 expressions of 
interest have been received to date 

No project benefits delivered at this stage 
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12. (Accelerating Opportunities 
within the) Newhaven Enterprise 
Zone 

Avis Way Improvement Plan 
Over the past 3 months, the means has been working with the NEZ 
Executive Team to support work to undertake the Avis Way Estates 
Improvement Plan and BID feasibility study. Following the 
inception meeting (4th March), plans were in place for a detailed 
engagement programme including meeting the Avis Way North 
Quay Forum (18th March). Clearly, this component of the study has 
been put on hold since lockdown. Work has progressed on a 
number of fronts, including a detailed report to assess transport, 
access and movement issues facing the estate undertaken by WSP. 
 
We are about to start a comprehensive consultation programme 
(during September) with all businesses on Avis Way and North 
Quay to ensure business input and ‘ownership’ of the 
Improvement Plan. 
 
Marketing of the Newhaven EZ    
Work is continuing on the marketing work stream, particularly 
refining and refreshing marketing activities in line with the 
developing Newhaven ‘narrative’ prepared by thinking places. The 
intention is to develop a clear and coherent plan targeted at both 
the community and business to address and overcome the town’s 
negative perception and promote the town for investment. 
 
A draft Strategic marketing and Communications Plan is currently 
being accessed by the Executive Team, which includes a range of 
actions to raise awareness and change perceptions of Newhaven 
as a place to live, work and invest.  
 

No Updates at this stage 
 
The Project will be extended to March 2021 to 
allow for delays caused by Covid‐19 
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13. Delivering Skills of the Future 
through Teaching: Teaching for 
Growth 

Too early for updates  Too early for updates 
 

14. Buy Local South East  Too early for updates  Too early for updates   
 


