Appendix B LGF forecast spend profile

SELEP
number

LGF00002
LGF00023
LGF00024
LGF00036
LGF00066
LGF00067
LGF00085
LGF00042
LGF00044
LGF00068
LGF00097
LGF00099
LGF00108
LGF00109
LGF00110
LGF00116
LGF00117

LGF00004
LGF00025
LGF00026
LGF00027
LGF00028
LGF00031
LGF00032
LGF00033
LGF00034
LGF00037
LGF00048
LGF00050
LGF00063
LGF00070
LGF00068
LGF00095
LGF00098
LGF00100
LGF00101
LGF00102
LGF00103
LGF00105
LGF00111

Project Name

Newhaven Flood Defences

Hailsham/Polegate/Eastbourne Movement and Access Transport scheme
Eastbourne and South Wealden Walking and Cycling LSTF package
Queensway Gateway Road

Swallow Business Park, Hailsham (A22/A27 Growth Corridor)
Sovereign Harbour (aka Site Infrastructure Investment)

North Bexhill Access Road and Bexhill Enterprise Park

Hastings and Bexhill Movement and Access Package

Eastbourne town centre LSTF access & improvement package
Coastal Communities Housing Intervention Hastings

East Sussex Strategic Growth Project

Devonshire Park

Bexhill Enterprise Park North

Skills for Rural Businesses Post-Brexit

Churchfields Business Centre (previously known as Sidney Little Road Business Incubat

Bexhill Creative Workspace
Exceat Bridge Replacement
Eastbourne Fisherman

Colchester Broadband Infrastructure

Colchester LSTF

Colchester Integrated Transport Package

Colchester Town Centre

TGSE LSTF - Essex

A414 Pinch Point Package: A414 First Avenue & Cambridge Rd junction
A414 Maldon to Chelmsford RBS

Chelmsford Station / Station Square / Mill Yard

Basildon Integrated Transport Package

Colchester Park and Ride and Bus Priority measures

A131 Chelmsford to Braintree

A133 Colchester to Clacton

Chelmsford City Growth Area Scheme

Beaulieu Park Railway Station

Coastal Communities Housing Intervention (Jaywick)
Gilden Way Upgrading, Harlow

Technical and Professional Skills Centre at Stansted Airport
Innovation Centre - University of Essex Knowledge Gateway
STEM Innovation Centre - Colchester Institute

A127/A130 Fairglen Interchange new link road

M11 Junction 8 Improvements

Mercury Rising Theatre

Basildon Digital Technologies Campus

LGF spend to

end of 2020/21 2021/22 2022/23 2023/24 and A Vemre
(Total) (Total) beyond
2019/20
1.500 0.000 1.500
1.391 0.135 0.574 2.100
4.047 0.935 1.618 6.600
10.000 0.000 10.000
1.400 0.000 1.400
1.700 0.000 1.700
18.600 0.000 18.600
2.617 2.204 2.600 1.579 9.000
5.095 0.300 2.605 8.000
0.667 0.000 0.667
8.200 0.000 8.200
5.000 0.000 5.000
0.440 1.500 1.940
0.384 1.034 1.500 2.918
0.192 0.208 0.100 0.500
0.700 0.260 0.960
0.000 0.500 1.611 2.111
0.000 1.080 1.080
Y N I
0.200 0.000 0.200
2.400 0.000 2.400
5.000 0.000 5.000
4.600 0.000 4.600
3.000 0.000 3.000
10.487 0.000 10.487
2.000 0.000 2.000
3.000 0.000 3.000
6.586 0.000 6.586
5.800 0.000 5.800
3.660 0.000 3.660
2.346 0.394 2.740
7.500 2.500 10.000
0.000 0.000 12.000 12.000
0.667 0.000 0.667
5.000 0.000 5.000
3.500 0.000 3.500
2.000 0.000 2.000
5.000 0.000 5.000
1.876 0.497 3.862 6.235
2.239 0.495 2.734
1.000 0.000 1.000
0.000 2.150 2.150

LGF
transferred
to date

1.500
1.391
4.047
10.000
1.400
1.700
18.600
2.617
5.095
0.667
8.200
5.000
0.440
0.384
0.192
0.700
0.000
0.000

0.200
2.400
5.000
4.600
3.000
10.487
2.000
3.000
6.586
5.800
3.660
2.740
7.500
0.000
0.667
5.000
3.500
2.000
5.000
2.373
2.400
1.000
0.000

% LGF spend
to date

100.00%
66.24%
61.32%

100.00%

100.00%

100.00%

100.00%
29.08%
63.69%

100.00%

100.00%

100.00%
22.68%
13.16%
38.40%
72.92%

0.00%
0.00%

100.00%
100.00%
100.00%
100.00%
100.00%
100.00%
100.00%
100.00%
100.00%
100.00%
100.00%
85.62%
75.00%
0.00%
100.00%
100.00%
100.00%
100.00%
100.00%
30.09%
81.89%
100.00%
0.00%

Status

Construction in progress

Package of interventions at various stages
Construction in progress
Construction in progress

Complete
Complete
Complete
Package of interventions at various stages
Package of interventions at various stages
Complete
Complete
Complete
Project development stage
Project development stage
Project development stage
Project development stage
Awaiting funding approval
Awaiting funding approval

Complete
Complete
Construction in progress
Complete
Complete
Complete
Complete
Complete
Construction in progress
Complete
Complete
Construction in progress
Construction in progress
Project development stage
Complete
Project development stage
Project complete
Project complete
Project complete
Project development stage
Project development stage
Construction in progress

Project development stage

Overall RAG
rating
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SELEP 4 LGFspendtol 050101 | 2021722 2023/24 and LGF 1% LGF spend Overall RAG
number Project Name end of (Total) (Total) 2022/23 o All Years transferred . Status i
2019/20 to date
LGF00112 Colchester Institute training centre (Groundworks and scaffolding) 0.000 0.050 0.050 0.000 0.00% Complete 2
LGF00113 USP College Centre of Excellence for Digital Technologies and Immersive Learning, Ber| 0.000 0.900 0.900 0.000 0.00% Project development stage 3
LGF00114 Flightpath Phase 2 0.782 0.640 1.422 1.422 55.01% Construction in progress 1
LGF00118 Basildon Innovation Warehouse 0.000 0.870 0.870 0.000 0.00% Project development stage 2
LGF00119 University of Essex Parkside (Phase 3) 0.000 3.000 2.000 5.000 0.000 0.00% Project development stage 2
LGF00125 New Construction Centre, Chelmsford 0.000 1.295 1.295 0.000 0.00% Project development stage 2
.
LGF00003 13 Innovation Investment Loan Scheme 5.639 0.361 6.000 5.469 93.99% Package of interventions at various stages 2
LGF00006 Tonbridge Town Centre Regeneration 2.631 2.631 2.400 100.00% Complete 1
LGF00007 Sittingbourne Town Centre Regeneration 2.500 2.500 2.500 100.00% Complete 3
LGF00008 M20 Junction 4 Eastern Overbridge 2.200 2.200 2.200 100.00% Complete 1
LGF00009 Tunbridge Wells Jct Improvement Package (formerly - A26 London Rd/ Speldhurst Rd/ 1.156 0.644 1.800 1.252 64.24% Package of interventions at various stages 3
LGF00010 Kent Thameside LSTF 3.789 0.711 4.500 3.719 84.20% Package of interventions at various stages 3
LGF00011 Maidstone Gyratory Bypass 4.600 4.600 4.600 100.00% Complete 1
LGF00012 Kent Strategic Congestion Management programme 2.779 1.621 0.300 4.700 2.788 59.13% Package of interventions at various stages 3
LGF00013 Middle Deal transport improvements 0.800 0.800 0.800 100.00% Construction in progress 3
LGF00014 Kent Rights of Way improvement plan 0.899 0.101 1.000 0.759 89.91% Package of interventions at various stages 3
LGF00015 Kent Sustainable Interventions Programme 1.718 1.010 2.728 2.037 62.99% Package of interventions at various stages 3
LGF00016 West Kent LSTF 4.026 0.874 4.900 4.100 82.17% Package of interventions at various stages 5]
LGF00017 Folkestone Seafront : onsite infrastructure and engineering works 0.541 0.541 0.500 100.00% Complete 1
LGF00038 A28 Chart Road - on hold 2.756 2.756 2.756 100.00% On hold
LGF00039 Maidstone Integrated Transport 3.564 3.336 2.000 8.900 3.047 40.05% Package of interventions at various stages
LGF00040 A28 Sturry Link Road 1.109 1.061 3.730 5.900 1.244 18.80% Project development stage
LGF00053 Rathmore Road 4.200 4.200 4.200 100.00% Complete 1
LGF00055 Maidstone Sustainable Access to Employment 2.000 2.000 2.000 100.00% Complete 1
LGF00059 Ashford Spurs 7.657 0.240 7.897 7.897 96.96% Complete 1
LGF00041 Thanet Parkway 0.000 9.275 4.725 14.000 0.000 0.00% Project development stage _
LGF00058 Dover Western Dock Revival 5.000 5.000 5.000 100.00% Complete 1
LGF00062 Folkestone Seafront (non-transport) 5.000 5.000 5.000 100.00% Complete 1
LGF00072 A226 London Road/B255 St Clements Way 4.200 4.200 4.200 100.00% Complete 1
LGF00068 Coastal Communities Housing Intervention (Thanet) 0.667 0.667 0.667 100.00% Construction in progress 3
LGF00086 Dartford Town Centre Transformation 3.254 1.046 4.300 2.882 75.67% Construction in progress ‘
LGF00092 A2500 Lower Road 1.265 1.265 1.265 100.00% Complete 1
LGF00093 Kent and Medway Engineering and Design Growth and Enterprise Hub 6.120 6.120 6.120 100.00% Construction in progress 2
LGF00094 Leigh Flood Storage Area 1.793 0.556 2.349 2.089 76.32% Project development stage 3
LGF00106 Sandwich Rail Infrastructure 1.903 1.903 1.371 100.00% Construction in progress 3
LGF00120 M2 J5 improvements 0.000 1.600 1.600 0.000 0.00% Project development stage ‘
LGF00121 Kent and Medway Medical School 4.000 4.000 8.000 4.000 50.00% Awaiting funding decision for remaining £4m 2
N I I N .
LGF00018 A289 Four EIms Roundabout to Medway Tunnel Journey time and Network Improvem 1.617 0.204 1.821 1.821 88.80% Project development stage 3
LGF00019 Strood Town Centre Journey Time and Accessibility Enhancements 7.471 1.129 8.600 8.600 86.88% Construction in progress 3
LGF00020 Chatham Town Centre Place-making and Public Realm Package 4.200 4.200 4.200 100.00% Complete 1
LGF00021 Medway Cycling Action Plan 2.500 2.500 2.500 100.00% Complete 1




Appendix B LGF forecast spend profile

DfT Retained schemes (funding is ringfenced under separate Grant Determinati
LGF00079
LGF00080
LGF00081
LGF00082

A127 Fairglen Junction Improvements

A127 Capacity Enhancements Road Safety and Network Resilience (ECC)
A127 Kent Elms Corner
A127 The Bell

Letters from the Department for Transport)

1.500 13.500 15.000
4.000 0.000 4.000
4.300 4.300
1.216 0.385 2.699 4.300

10.00%
100.00%
100.00%
28.29%

Project development stage
Complete
Complete

Project development stage

SELEP 4 LGFspendtol 050101 | 2021722 2023/24 and LGF 1% LGF spend Overall RAG
number Project Name end of (Total) (Total) 2022/23 o All Years transferred . Status i
2019/20 to date
LGF00022 Medway City Estate Connectivity Improvement Measures 0.621 1.579 2.200 1.054 28.24% Project development stage
LGF00061 Rochester Airport - phase 1 0.877 3.523 4.400 2.154 19.93% Construction in progress
LGF00089 IPM (Rochester Airport - phase 2) 0.570 1.900 1.230 3.700 0.387 15.41% Project development stage
LGF00091 Strood Civic Centre - flood mitigation 3.500 3.500 3.500 100.00% Complete
LGF00122 IPM 2 (Rochester Airport - phase 3) 0.000 1.400 0.119 1.519 0.000 0.00% Awaiting funding decision
sowtherd . ... . |
LGF00005 Southend Growth Hub 0.720 0.720 0.720 100.00% Complete 1
LGF00107 Southend Forum 2 1.138 4.862 6.000 1.438 18.97% Project development stage 1
LGF00029 TGSE LSTF - Southend 1.000 1.000 1.000 100.00% Complete 1
LGF00045 Southend Central Area Action Plan (SCAAP) - Transport Package 3.638 3.000 0.362 7.000 3.542 51.97% Construction in progress 3
LGF00057 London Southend Airport Business Park Phase 1 and 2 (including Southend and Rochfj 18.803 4.287 23.090 20.412 81.43% Construction in progress 3
LGF00115 Southend Town Centre Interventions 0.000 1.500 1.500 0.200 0.00% Awaiting funding approval for remaining £0.6m 2
Y A N R
LGF00030 TGSE LSTF - Thurrock 1.000 0.000 1.000 1.000 100.00% Conplete 1
LGF00046 Thurrock Cycle Network 5.000 0.000 5.000 5.000 100.00% Complete 1
LGF00047 London Gateway/Stanford le Hope 6.613 0.887 7.500 7.500 88.17% Construction in progress 5]
LGF00052 A13 Widening - development 5.000 0.000 5.000 5.000 100.00% Construction in progress 1
LGF00056 Purfleet Centre 5.000 0.000 5.000 5.000 100.00% Complete 2
LGF00104 Grays South 3.438 7.402 10.840 3.700 31.71% Project development stage 5]
LGF00123 Tilbury Riverside 0.029 1.871 0.460 2.360 0.010 1.23% Project development stage 2
A13 widening - additonal funding 0.000 8.942 8.942 0.000 0.00% Awaiting funding approval
Y N I
LGF00001 Skills 21.975 21.975 21.975 100.00% Complete
LGF00071 M20 Junction 10a 19.700 19.700 19.700 100.00% Complete
Unallocated 0.000 1.684 1.684 0.00%
Sub-total 342.752 89.868 31.079 1.579 12.000 477.278
Funding received from MHCLG + unringfenced DfT funding 399.405 51.915 451.320
LGF slippage 2015/16 to 2016/17 25.958
LGF slippage from 2016/17 to 2017/18
LGF slippage from 2017/18 to 2018/19
LGF slippage 2018/19 to 2019/20
Forecast LGF slippage 2019/20 to 2020/21
Forecast LGF slippage 2020/21 to 2021/22 18.700
Forecast LGF slippage 2021/22 onwards -12.379 -1.579 -12.000 -25.958




SELEP
number

LGF00083

LGF00084
Sub-total

Appendix B LGF forecast spend profile

Project Name

A127 Essential Bridge and Highway Maintenance - Southend
A13 Widening

LGF spend to
end of
2019/20
1.700
55.898

68.614

2020/21
(Total)

2.600

10.160
26.645

2021/22
(Total)

3.700

6.399

2022/23

0.000

2023/24 and
beyond

0.000

All Years

8.000

66.058
101.658

LGF
transferred
to date
2.050 21.25%
50.298 84.62%

% LGF spend
to date

Status

Project development stage

Construction in progress

Overall RAG
rating




