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East Sussex

LGF00002 Newhaven Flood Defences 1.500 0.000 1.500 1.500 100.00% Construction in progress 1

LGF00023 Hailsham/Polegate/Eastbourne Movement and Access Transport scheme 1.391 0.135 0.574 2.100 1.391 66.24% Package of interventions at various stages 3

LGF00024 Eastbourne and South Wealden Walking and Cycling LSTF package 4.047 0.935 1.618 6.600 4.047 61.32% Construction in progress 4

LGF00036 Queensway Gateway Road 10.000 0.000 10.000 10.000 100.00% Construction in progress 5

LGF00066 Swallow Business Park, Hailsham (A22/A27 Growth Corridor) 1.400 0.000 1.400 1.400 100.00% Complete 1

LGF00067 Sovereign Harbour (aka Site Infrastructure Investment) 1.700 0.000 1.700 1.700 100.00% Complete 1

LGF00085 North Bexhill Access Road and Bexhill Enterprise Park 18.600 0.000 18.600 18.600 100.00% Complete 1

LGF00042 Hastings and Bexhill Movement and Access Package 2.617 2.204 2.600 1.579 9.000 2.617 29.08% Package of interventions at various stages 4

LGF00044 Eastbourne town centre LSTF access & improvement package 5.095 0.300 2.605 8.000 5.095 63.69% Package of interventions at various stages 4

LGF00068 Coastal Communities Housing Intervention Hastings 0.667 0.000 0.667 0.667 100.00% Complete 1

LGF00097 East Sussex Strategic Growth Project 8.200 0.000 8.200 8.200 100.00% Complete 1

LGF00099 Devonshire Park 5.000 0.000 5.000 5.000 100.00% Complete 1

LGF00108 Bexhill Enterprise Park North 0.440 1.500 1.940 0.440 22.68% Project development stage 5

LGF00109 Skills for Rural Businesses Post-Brexit 0.384 1.034 1.500 2.918 0.384 13.16% Project development stage 3

LGF00110 Churchfields Business Centre (previously known as Sidney Little Road Business Incubator Hub)0.192 0.208 0.100 0.500 0.192 38.40% Project development stage 2

LGF00116 Bexhill Creative Workspace 0.700 0.260 0.960 0.700 72.92% Project development stage 1

LGF00117 Exceat Bridge Replacement 0.000 0.500 1.611 2.111 0.000 0.00% Awaiting funding approval 3

Eastbourne Fisherman 0.000 1.080 1.080 0.000 0.00% Awaiting funding approval 3

Essex 
LGF00004 Colchester Broadband Infrastructure 0.200 0.000 0.200 0.200 100.00% Complete 1

LGF00025 Colchester LSTF 2.400 0.000 2.400 2.400 100.00% Complete 1

LGF00026 Colchester Integrated Transport Package 5.000 0.000 5.000 5.000 100.00% Construction in progress 3

LGF00027 Colchester Town Centre 4.600 0.000 4.600 4.600 100.00% Complete 1

LGF00028 TGSE LSTF - Essex 3.000 0.000 3.000 3.000 100.00% Complete 1

LGF00031 A414 Pinch Point Package: A414 First Avenue & Cambridge Rd junction 10.487 0.000 10.487 10.487 100.00% Complete 1

LGF00032 A414 Maldon to Chelmsford RBS 2.000 0.000 2.000 2.000 100.00% Complete 1

LGF00033 Chelmsford Station / Station Square / Mill Yard 3.000 0.000 3.000 3.000 100.00% Complete 1

LGF00034 Basildon Integrated Transport Package 6.586 0.000 6.586 6.586 100.00% Construction in progress 2

LGF00037 Colchester Park and Ride and Bus Priority measures 5.800 0.000 5.800 5.800 100.00% Complete 1

LGF00048 A131 Chelmsford to Braintree 3.660 0.000 3.660 3.660 100.00% Complete 1

LGF00050 A133 Colchester to Clacton 2.346 0.394 2.740 2.740 85.62% Construction in progress 1

LGF00063 Chelmsford City Growth Area Scheme 7.500 2.500 10.000 7.500 75.00% Construction in progress 2

LGF00070 Beaulieu Park Railway Station 0.000 0.000 12.000 12.000 0.000 0.00% Project development stage 5

LGF00068 Coastal Communities Housing Intervention (Jaywick) 0.667 0.000 0.667 0.667 100.00% Complete 1

LGF00095 Gilden Way Upgrading, Harlow 5.000 0.000 5.000 5.000 100.00% Project development stage 2

LGF00098 Technical and Professional Skills Centre at Stansted Airport 3.500 0.000 3.500 3.500 100.00% Project complete 1

LGF00100 Innovation Centre - University of Essex Knowledge Gateway 2.000 0.000 2.000 2.000 100.00% Project complete 1

LGF00101 STEM Innovation Centre - Colchester Institute 5.000 0.000 5.000 5.000 100.00% Project complete 1

LGF00102 A127/A130 Fairglen Interchange new link road 1.876 0.497 3.862 6.235 2.373 30.09% Project development stage 4

LGF00103 M11 Junction 8 Improvements 2.239 0.495 2.734 2.400 81.89% Project development stage 5

LGF00105 Mercury Rising Theatre 1.000 0.000 1.000 1.000 100.00% Construction in progress 2

LGF00111 Basildon Digital Technologies Campus 0.000 2.150 2.150 0.000 0.00% Project development stage 2
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LGF00112 Colchester Institute training centre (Groundworks and scaffolding) 0.000 0.050 0.050 0.000 0.00% Complete 2

LGF00113 USP College Centre of Excellence for Digital Technologies and Immersive Learning , Benfleet0.000 0.900 0.900 0.000 0.00% Project development stage 3

LGF00114 Flightpath Phase 2 0.782 0.640 1.422 1.422 55.01% Construction in progress 1

LGF00118 Basildon Innovation Warehouse 0.000 0.870 0.870 0.000 0.00% Project development stage 2

LGF00119 University of Essex Parkside (Phase 3) 0.000 3.000 2.000 5.000 0.000 0.00% Project development stage 2

LGF00125 New Construction Centre, Chelmsford 0.000 1.295 1.295 0.000 0.00% Project development stage 2

LGF00003 I3 Innovation Investment Loan Scheme 5.639 0.361 6.000 5.469 93.99% Package of interventions at various stages 2

LGF00006 Tonbridge Town Centre Regeneration 2.631 2.631 2.400 100.00% Complete 1

LGF00007 Sittingbourne Town Centre Regeneration 2.500 2.500 2.500 100.00% Complete 3

LGF00008 M20 Junction 4 Eastern Overbridge 2.200 2.200 2.200 100.00% Complete 1

LGF00009 Tunbridge Wells Jct Improvement Package (formerly - A26 London Rd/ Speldhurst Rd/ Yew Tree Rd, Tun Wells)1.156 0.644 1.800 1.252 64.24% Package of interventions at various stages 3

LGF00010 Kent Thameside LSTF 3.789 0.711 4.500 3.719 84.20% Package of interventions at various stages 3

LGF00011 Maidstone Gyratory Bypass 4.600 4.600 4.600 100.00% Complete 1

LGF00012 Kent Strategic Congestion Management programme 2.779 1.621 0.300 4.700 2.788 59.13% Package of interventions at various stages 3

LGF00013 Middle Deal transport improvements 0.800 0.800 0.800 100.00% Construction in progress 3

LGF00014 Kent Rights of Way improvement plan 0.899 0.101 1.000 0.759 89.91% Package of interventions at various stages 3

LGF00015 Kent Sustainable Interventions Programme 1.718 1.010 2.728 2.037 62.99% Package of interventions at various stages 3

LGF00016 West Kent LSTF 4.026 0.874 4.900 4.100 82.17% Package of interventions at various stages 3

LGF00017 Folkestone Seafront : onsite infrastructure and engineering works 0.541 0.541 0.500 100.00% Complete 1

LGF00038 A28 Chart Road - on hold 2.756 2.756 2.756 100.00% On hold 5

LGF00039 Maidstone Integrated Transport 3.564 3.336 2.000 8.900 3.047 40.05% Package of interventions at various stages 4

LGF00040 A28 Sturry Link Road 1.109 1.061 3.730 5.900 1.244 18.80% Project development stage 5

LGF00053 Rathmore Road 4.200 4.200 4.200 100.00% Complete 1

LGF00055 Maidstone Sustainable Access to Employment 2.000 2.000 2.000 100.00% Complete 1

LGF00059 Ashford Spurs 7.657 0.240 7.897 7.897 96.96% Complete 1

LGF00041 Thanet Parkway 0.000 9.275 4.725 14.000 0.000 0.00% Project development stage 5

LGF00058 Dover Western Dock Revival 5.000 5.000 5.000 100.00% Complete 1

LGF00062 Folkestone Seafront (non-transport) 5.000 5.000 5.000 100.00% Complete 1

LGF00072 A226 London Road/B255 St Clements Way 4.200 4.200 4.200 100.00% Complete 1

LGF00068 Coastal Communities Housing Intervention (Thanet) 0.667 0.667 0.667 100.00% Construction in progress 3

LGF00086 Dartford Town Centre Transformation 3.254 1.046 4.300 2.882 75.67% Construction in progress 4

LGF00092 A2500 Lower Road 1.265 1.265 1.265 100.00% Complete 1

LGF00093 Kent and Medway Engineering and Design Growth and Enterprise Hub 6.120 6.120 6.120 100.00% Construction in progress 2

LGF00094 Leigh Flood Storage Area 1.793 0.556 2.349 2.089 76.32% Project development stage 3

LGF00106 Sandwich Rail Infrastructure 1.903 1.903 1.371 100.00% Construction in progress 3

LGF00120 M2 J5 improvements 0.000 1.600 1.600 0.000 0.00% Project development stage 4

LGF00121 Kent and Medway Medical School 4.000 4.000 8.000 4.000 50.00% Awaiting funding decision for remaining £4m 2

Medway 
LGF00018 A289 Four Elms Roundabout to Medway Tunnel Journey time and Network Improvements 1.617 0.204 1.821 1.821 88.80% Project development stage 3

LGF00019 Strood Town Centre Journey Time and Accessibility Enhancements 7.471 1.129 8.600 8.600 86.88% Construction in progress 3

LGF00020 Chatham Town Centre Place-making and Public Realm Package 4.200 4.200 4.200 100.00% Complete 1

LGF00021 Medway Cycling Action Plan 2.500 2.500 2.500 100.00% Complete 1
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LGF00022 Medway City Estate Connectivity Improvement Measures 0.621 1.579 2.200 1.054 28.24% Project development stage 3

LGF00061 Rochester Airport - phase 1 0.877 3.523 4.400 2.154 19.93% Construction in progress 3

LGF00089 IPM (Rochester Airport - phase 2) 0.570 1.900 1.230 3.700 0.387 15.41% Project development stage 5

LGF00091 Strood Civic Centre - flood mitigation 3.500 3.500 3.500 100.00% Complete 1

LGF00122 IPM 2 (Rochester Airport - phase 3) 0.000 1.400 0.119 1.519 0.000 0.00% Awaiting funding decision 5

Southend 
LGF00005 Southend Growth Hub 0.720 0.720 0.720 100.00% Complete 1

LGF00107 Southend Forum 2 1.138 4.862 6.000 1.438 18.97% Project development stage 1

LGF00029 TGSE LSTF - Southend 1.000 1.000 1.000 100.00% Complete 1

LGF00045 Southend Central Area Action Plan (SCAAP) - Transport Package 3.638 3.000 0.362 7.000 3.542 51.97% Construction in progress 3

LGF00057 London Southend Airport Business Park  Phase 1 and 2 (including Southend and Rochford Joint Area Action Plan)18.803 4.287 23.090 20.412 81.43% Construction in progress 3

LGF00115 Southend Town Centre Interventions 0.000 1.500 1.500 0.200 0.00% Awaiting funding approval for remaining £0.6m 2

Thurrock
LGF00030 TGSE LSTF - Thurrock 1.000 0.000 1.000 1.000 100.00% Conplete 1

LGF00046 Thurrock Cycle Network 5.000 0.000 5.000 5.000 100.00% Complete 1

LGF00047 London Gateway/Stanford le Hope 6.613 0.887 7.500 7.500 88.17% Construction in progress 3

LGF00052 A13 Widening - development 5.000 0.000 5.000 5.000 100.00% Construction in progress 1

LGF00056 Purfleet Centre 5.000 0.000 5.000 5.000 100.00% Complete 2

LGF00104 Grays South 3.438 7.402 10.840 3.700 31.71% Project development stage 3

LGF00123 Tilbury Riverside 0.029 1.871 0.460 2.360 0.010 1.23% Project development stage 2

A13 widening - additonal funding 0.000 8.942 8.942 0.000 0.00% Awaiting funding approval 5

Managed Centrally

LGF00001 Skills 21.975 21.975 21.975 100.00% Complete 1

LGF00071 M20 Junction 10a 19.700 19.700 19.700 100.00% Complete 1

Unallocated 0.000 1.684 1.684 0.00%

Sub-total 342.752 89.868 31.079 1.579 12.000 477.278

Funding received from MHCLG + unringfenced DfT funding 399.405 51.915 451.320

LGF slippage 2015/16 to 2016/17 25.958

LGF slippage from 2016/17 to 2017/18

LGF slippage from 2017/18 to 2018/19

LGF slippage 2018/19 to 2019/20

Forecast LGF slippage 2019/20 to 2020/21

Forecast LGF slippage 2020/21 to 2021/22 18.700

Forecast LGF slippage 2021/22 onwards -12.379 -1.579 -12.000 -25.958

DfT Retained schemes (funding is ringfenced under separate Grant Determination Letters from the Department for Transport)
LGF00079 A127 Fairglen Junction Improvements 1.500 13.500 15.000 1.500 10.00% Project development stage 4

LGF00080 A127 Capacity Enhancements Road Safety and Network Resilience (ECC) 4.000 0.000 4.000 4.000 100.00% Complete 1

LGF00081 A127 Kent Elms Corner 4.300 4.300 4.300 100.00% Complete 2

LGF00082 A127 The Bell 1.216 0.385 2.699 4.300 1.201 28.29% Project development stage 2
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LGF00083 A127 Essential Bridge and Highway Maintenance  - Southend 1.700 2.600 3.700 8.000 2.050 21.25% Project development stage 2

LGF00084 A13 Widening 55.898 10.160 66.058 50.298 84.62% Construction in progress 5

Sub-total 68.614 26.645 6.399 0.000 0.000 101.658


