Item 6: Appendix A
SOUTH EAST Strategic Board 9t" December 2022
LOCAL ENTERPRISE
PARTNERSHIP

Appendix A: Summary of High Risk LGF projects

1. Purpose

1.1. Nine LGF projects have been identified as being High Risk, with a risk score of 5 out of 5. These
projects are:

1.1.1. Queensway Gateway Road (£10.0m)

1.1.2. A127 Fairglen Junction Improvements (£15m)

1.1.3. Beaulieu Park Railway Station (£12m)

1.1.4. A28 Chart Road (£2.756m)

1.1.5. A28 Sturry Link Road (£5.9m)

1.1.6. A289 Four Elms roundabout to Medway Tunnel (£1.821m)
1.1.7. London Gateway/Stanford-le-Hope, Thurrock (£7.5m)
1.1.8. A13 Widening (£81.5m)

1.1.9. Grays South (£10.84m)

1.2. An update on all the above projects is provided in Section 2 of this report.
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2. High- risk LGF projects

Project: Queensway Gateway Road LGF award: £10m Risk Rating: -
Status: Project 90% complete. Final section of Expected completion date: TBC
road connecting to the A21 outstanding

Project description:

Queensway Gateway Road forms a key infrastructure investment in the Hastings — Bexhill Growth Corridor.
It comprises a single carriageway road link between the A21 Sedlescombe Road North and Queensway. The
road will connect with Queensway running south of its junction with the Ridge West, crossing the
Hollington Stream valley on an embankment and then running south of Whitworth Road to join the A21 at
a new junction north of the existing Sainsbury’s store. The road includes a roundabout junction with
Whitworth Road facilitating access to employment sites to the north and south.

Project benefits:

The road serves a strategic purpose in linking Bexhill in the west and the A21 to the east of the Growth
Corridor by relieving congestion and improving traffic flows onto the A21. Critically, Queensway Gateway
Road connects Combe Valley Way (formerly known as the Bexhill Hastings Link Road) to the A21,
redistributing traffic from Combe Valley Way and The Ridge heading towards the A21.

By relieving congestion, the Queensway Gateway Road will improve strategic connectivity in the Growth
Corridor, improving employment development potential in Queensway and employment and housing
growth potential in North Bexhill. Importantly, the Queensway Gateway Road provides access to
designated employment development sites within the Bexhill Hastings Growth Corridor which would
otherwise not be brought forward. Specifically, the road opens up the development potential of key sites
south of The Ridge, with capacity for up to 12,000 sqm of employment floorspace.

Risks:

Queensway Gateway Road is 90% complete and is now open for local businesses, however, it does not yet
provide a through route as intended.

The final section of the road, to connect the completed section with the A21 as per the design approved by
Hastings Borough Council planning committee, requires the acquisition of land. Whilst the original plans to
acquire the land are still being pursued, an alternative proposal is being developed which will allow a
signalised connection with the A21 to be created allowing the new road to be used as a through route, with
the expectation of still enabling the realisation of the forecast project benefits.

As a contractor has not yet been appointed to deliver the signalised connection, the total project cost
cannot be confirmed at this time and there is a risk that costs will have increased significantly given the
trend reported across the GBF and LGF programmes. In addition, it remains unclear as to whether a full
funding package is in place to deliver the project.

Mitigation/action required:

Delivery of the signalised connection is dependent upon securing a Traffic Regulation Order (TRO) to
introduce parking restrictions on Whitworth Road, final technical approval from National Highways and East
Sussex County Council and completion of a Section 278 agreement. Following delivery of the signalised
connection, consideration will be given as to whether it should be retained as the permanent connection, or
whether the original junction proposals should still come forward.

As indicated delivery of the original junction proposals with the A21 are dependent upon completion of the
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required land acquisition. Under the preferred scenario, the required land would be secured through
negotiation. If land cannot be secured through negotiation, and a Compulsory Purchase Order process is
deemed necessary, completion of the project could be delayed by anywhere between 6 and 18 months to
allow time for this process to be completed.

The procurement of a construction contractor to deliver the signalised connection cannot be progressed
until all the required technical approvals are in place and therefore the total project cost and the funding
package cannot be confirmed at this time. East Sussex County Council will continue to provide regular
updates on project delivery to the Accountability Board and will provide updates on the procurement and
funding package as a matter of course.
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Project: A127 Fairglen Junction Improvements (DfT LGF award: £15m Risk Rating:

retained scheme)

Status: Awaiting decision from Department for Expected project completion: TBC

Transport

Project description:

The project is designed to increase the capacity of the Fairglen Interchange, reduce travel times, address
existing safety concerns and improve pedestrian and cycling connectivity. It involves:

e widening the A127 Westbound diverge slip road onto Fairglen Roundabout.

e constructing additional and longer slip lanes on the A127 Eastbound on slip.

e providing a third lane southbound between Fairglen Roundabout and Raleigh Spur Roundabout.
e improving the Rayleigh Spur Roundabout, including signal control.

o removal of the existing bypass lane at Rayleigh Spur Roundabout.

e constructing a new bridge for pedestrians and cyclists to the south of Fairglen Roundabout.

e improving the geometric design of the Interchange generally, providing improved lines of sight and
visibility for motorists.

e updating signage and speed limits.

Project benefits:

The project is expected to:

e reduce congestion.

e reduce travel times through the junction and improve journey time reliability.
e improve safety at the junction.

e reduce pollution.

Risk:

The Business Case has previously been submitted to the Department for Transport for consideration, but
the project has not yet been approved by the Secretary of State for Transport.

The Department for Transport have indicated a requirement for additional obligations to have been met by
Essex County Council before the funding decision will be taken.

Mitigation/action required:

Essex County Council are working to meet the additional obligations specified by the Department for
Transport as soon as possible, with a view to starting work onsite in early 2023. However, no timetable has
been provided by Government for the funding decision at this stage.
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Project: Beaulieu Park Railway Station LGF award: £12m Risk Rating: -
Status: Detailed design complete Expected project completion: December 2024

Project description:

The project will deliver a new station on the existing Great Eastern Main Line, which will serve the growth
in North Chelmsford, as well as wider growth in parts of Maldon, Braintree and Uttlesford districts which
are not well served by rail.

The station will offer:

e Three platforms with a central loop line and new tracks to enable stopping services to call at the
station while allowing fast trains to pass through unimpeded.

e Afootbridge between platforms with lifts.

e Single storey station building with retail units, staff and welfare facilities, public toilets and
concourse area.

e Surface level ‘premium’ car parking for 243 cars and secondary surface level car park for 460 cars.
e 35 designated Blue Badge bays and 2 extended spaces.

e 500 spaces for cycle parking and storage.

e Parking for 50 motorcycles.

e A businterchange for 8 buses with provision for 8 parking spaces for rail replacement buses.

e Dedicated taxi set down and pick up area with waiting shelter.

Project benefits:

The project is expected to support:
e acceleration of planned new homes and jobs and their associated economic benefits

e facilitation of dependent development - new homes and jobs and their associated economic benefits
which otherwise could not happen

e anincrease in fare box revenue for the railway
e reduced congestion at Chelmsford station
e reduced congestion in Chelmsford city centre at peak times (weekday and weekends)

e improved access to the rail network for residents and businesses in the Heart of Essex not well
served by rail

e improved network resilience and reliability for train services using the Great Eastern Main Line.

Risk:

Essex County Council have secured Housing Infrastructure Fund (HIF) funding to support delivery of the
new station and delivery of the Chelmsford North East Bypass. There is one Grant Determination
Agreement in place between Essex County Council and Homes England which covers the HIF funding
awarded to both projects. The structure of the agreement means that if either of the two projects cannot
proceed, the entire HIF funding allocation is lost.

The Chelmsford North East Bypass project is currently facing some challenges, including a potential budget
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shortfall. If these challenges cannot be satisfactorily addressed, there is a risk that the HIF funding awarded
to support delivery of the new station will be lost.

Mitigation/action required:

There are two options available to Essex County Council to mitigate the risk to the HIF funding. The first
option is to address the challenges facing the Chelmsford North East Bypass project, i.e. through
securing/committing the funding required to bridge the funding gap. Discussions are ongoing with
Chelmsford City Council in this respect.

The second option available is to seek approval from Homes England to decouple the HIF agreement,
allowing the two projects to be considered separately. This would ensure that the Beaulieu Park station
project could progress regardless of the status of the Chelmsford North East Bypass project.
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Project: A28 Chart Road LGF award: £2.756m | Risk Rating: -
Status: Project on hold Expected project completion: TBC

Project description:

The project involves the dualling of the existing A28 Chart Road with two lanes being provided in each
direction between the Matalan (Brookfield Road) and Tank (Templer Way) roundabouts, separated by a
central island. A new bridge over the railway line is proposed to take the southbound carriageway with the
existing bridge carrying the northbound carriageway. The existing carriageway between the Matalan and
Tank roundabouts is currently single carriageway with limited capacity.

Project benefits:

The project is linked to the Chilmington Green development which will provide 5,750 new homes. The
delivery of the project is required to unlock the site for full development.

Risk:

The project has been placed on hold, as the local funding contributions were not forthcoming within the
timescales required to enable the project to proceed. The unspent portion of the £10.2m LGF award was
reallocated but there remains a risk that the £2.756m LGF spent to date will become an abortive cost if the
project is unable to proceed through delivery by the private sector.

Mitigation/action required:

The project will remain on hold whilst waiting for the Chilmington Green developer to reach their planning
obligation to provide funding for the project, under the terms of the Section 106 agreement. This planning
obligation will be reached once 400 homes have been occupied on the site. It is currently expected that this
obligation will be reached in 2024.

In the meantime, the project will remain under review.
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Project: A28 Sturry Link Road LGF award: £5.9m Risk Rating: -
Status: Planning permission granted. Land Expected project completion: Winter 2025/26
acquisition in progress

Project description:

The Project involves the delivery of a new link road between the A291 and A28, to the south west of Sturry,
Canterbury. The LGF is due to contribute to the cost of constructing a bridge over the railway line and the
Great Stour River, to enable traffic to avoid the Sturry level crossing and the congested road network in the
area.

Project benefits:

The overall objective of the project is to tackle the existing congestion problem which currently exists at the
Sturry level crossing and at the A28/A291 junction. Queuing traffic affects adjacent junctions and can
extend 1km in peak periods. The A28 road currently carries 20,000 vehicles per day, but with 6 trains
passing per hour, the level crossing is closed for up to 20 minutes/hour during peak times, causing severe
congestion to trips along the A28. This level of congestion is a major constraint on development to the
north east of Canterbury.

Through tackling this congestion pinch point and increasing the capacity of this part of the network, the
Project is expected to unlock new development sites to the North East of Canterbury, delivering 4,220 new
homes and 1,700 jobs.

Risk:

Required land acquisition needs to be completed before project construction can commence. There are
five landowners affected by the project and, whilst it is hoped that much of the land needed can be
acquired through negotiation, there remains a risk that a Compulsory Purchase Order (CPO) may be
needed to secure acquisition of the remaining land. A CPO will therefore be progressed alongside the
negotiations to reduce the risk of this leading to further delays in project completion.

Mitigation/action required:

Efforts are continuing to secure the required land by negotiation.

If a CPO is required, it is anticipated that the acquisition of the land will be completed by August 2023.
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Project: A289 Four Elms roundabout to Medway LGF award: £1.821m Risk Rating:

Tunnel

Status: Design in progress Expected project completion: Spring 2025

Project description:

The Project involves the delivery of improvements to the A289 between the Medway Tunnel and Four Elms
roundabout. The project will deliver the following interventions:

e increased capacity and full signalisation (including pedestrian crossing facilities) at Four Elms
roundabout

e free flow slip road from Wainscott Bypass to Four Elms Hill

e additional lanes on Wulfere Way between Sans Pareil and Four EIms roundabout

e free flow slip road from Frindsbury Hill to Wulfere Way

e realignment of Wainscott Road junction (from Sans Pareil roundabout to Frindsbury Hill)
e additional exit lane onto Berwick Way for right turning traffic

e enforced reduced speed limit along the entire route.

Project benefits:

The aim of the project is to provide a highway network between the M2 Junction 1 and the Medway Tunnel
which can cater for the likely housing growth on the Hoo Peninsula that has been identified in the emerging
Medway Local Plan. In doing so, the project will support the delivery of 5,284 new homes and 9,628 new
jobs.

The Project will offer improved journey time reliability, reduced journey times (through reducing delays)
and improved journey quality for all modes of travel including pedestrians and cyclists. The reduction in
delays will also contribute to an improvement in air quality, which is particularly important given that Four
Elms Hill, which leads to Four Elms roundabout, falls within an Air Quality Management Area.

Risk:

Medway Council has secured £170m from the Housing Infrastructure Fund to deliver new road and rail
infrastructure to support the proposed development on the Hoo Peninsula. The LGF works, as outlined
above, were included within the scope of the Housing Infrastructure Fund bid, however, the LGF funding
was not included as match funding in the application. This resulted in the Accountability Board agreeing the
reallocation of the unspent LGF funding (original LGF funding allocation: £11.1m) allocated to the project.

Delivery of the proposed interventions is now dependent upon successful delivery of the Housing
Infrastructure Fund project. This project is still in the design/consultation stages and therefore there is a
risk that the project will not proceed to delivery, resulting in LGF spend to date reverting to abortive
revenue spend.

Mitigation/action required:

No mitigation available. The project will continue to be monitored as the Housing Infrastructure Fund
works progress.
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Project: London Gateway/Stanford le Hope LGF award: £7.5m Risk Rating: -
Status: Phase 1 — procurement. Phase 2 — concept Expected project completion: TBC
design

Project description:

The project aims to ensure that high quality accessibility is provided by sustainable travel modes via
improved bus facilities in Stanford le Hope and high-quality rail/bus integration to attract potential
employees to DP World and Thames Enterprise Park and other commuters through:

e anew station building with passenger toilets, widened platform, level access to building and station
platforms, real time customer information systems (Phase 1).

e creating a mobility hub —a new multi-modal interchange and station buildings with car drop off
positions, taxi rank, cycle parking and bus shelter (Phase 2).

Project benefits:

The Project is expected to support the creation of 756 new jobs (net) at DP World London Gateway and
Thames Enterprise Park over a 15-year period, through providing the infrastructure to support modal shift
to sustainable modes of travel.

Risk:

The project costs have increased significantly compared to those set out within the original Business Case,
with procurement of a contractor to deliver the Phase 1 works currently underway.

Proposals for Phase 2 of the project are at an early stage of development meaning that there is uncertainty
regarding the affordability and deliverability of the works. In addition, planning consent has not yet been
granted and public consultation is yet to be conducted.

Full realisation of the expected project benefits is dependent upon the successful delivery of Phase 2 of the
project and therefore at this stage there is a risk that the project will not realise the anticipated benefits.

Mitigation/action required:

Work to develop concept designs for Phase 2 of the project is ongoing and a further update on the project
will be provided to the Accountability Board in March 2023.

A revised value for money assessment will be required to demonstrate that the project continues to offer
High value for money. This assessment will be brought forward once the procurement has been completed
for Phase 1 and more detailed proposals developed for Phase 2. This will ensure that a more accurate
indication will be available of total project costs and the benefits that are expected to be realised as a result
of Phase 2 of the project. This value for money assessment must be accompanied by a revised Business
Case which as a minimum addresses the increased costs, any amendments to the scope of Phase 2 of the
Project compared to the original Business Case and should revisit the benefits to be realised as a result of
the project and provide an updated profile for the realisation of these benefits.

The revised Business Case and value for money assessment were brought forward for consideration by the
Accountability Board in September 2022. However, the Business Case did not provide the assurances
required and therefore the Accountability Board agreed that Thurrock Council could have more time to
work on the Business Case and to address the identified delivery risks.

It was agreed that the revised Business Case should be presented to the Accountability Board in Q1
2023/24. However, Thurrock Council have advised that additional time will be required to bring forward
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the Business Case, in part due to delays in entering into a construction contract for Phase 1 of the project.
A revised timeline for production of the Business Case will be considered by the Accountability Board in
March 2023.
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Project: A13 Widening LGF award: £81.5m | Risk Rating: -
Status: Construction in progress Expected project completion: May 2022 (opening
of the road)/January 2023 (full completion)

Project description:

The Project involves widening the A13 Stanford le Hope Bypass from 2 to 3 lanes in both directions, from
the junction with the A128 (Orsett Cock roundabout) in the west to the A1014 (the Manorway) in the east.
Once the Project is completed, there will be a continuous three-lane carriageway from the M25 to Stanford
le Hope.

Project benefits:

The project will reduce congestion thereby delivering environmental benefits in terms of reduced noise and
air pollution and improved journey times. It will also provide a significant contribution in supporting much
needed economic recovery and growth not only on a regional and national platform but given the proximity
to significant ports, logistics and industry, also on an international basis.

Risk:

The project programme and costs have differed from those set out within the original project Business
Case, with the cost of delivering the project rising significantly. According to the Business Case it was
expected that the project would be delivered by September 2019. In reality, the new road opened in May
2022 but there are ongoing off-carriageway works which are likely to continue until early 2023.

Due to the nature of the contract with the construction contractor there remains a risk to the total project
cost due to the potential for compensation events to be submitted by the contractor.

Mitigation/action required:

Work is ongoing to conclude as many of the outstanding compensation events as possible, which will help
to provide more certainty on the total project cost. Commercial discussions will remain ongoing with the
contractor throughout the remainder of the delivery programme to manage project costs.
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Project: Grays South LGF award: £10.840m | Risk Rating: -
Status: Design in progress Expected project completion: December 2025
(assuming CPO required)

Project description:

The project involves provision of an underpass to replace the existing level crossing in Grays town centre
and the creation of a public square at each end of the underpass designed to provide active urban spaces
suited to a range of events, markets and similar activities. The LGF funding will be used to support delivery
of these works.

Following the completion of the underpass and public squares, the next phase of the project will include
the creation of new commercial/mixed use floorspace, with residential units above.

Project benefits:

The project will improve public safety, create a fully compliant and unimpeded route across the railway line,
improving connectivity between different modes of travel within Grays town centre and deliver high quality
public realm.

The project will:

e enable delivery of 84 homes and 1,279 sqm of retail floorspace to complete the urban realm at
Grays by 2025

e support commercial development in Grays by creating a more attractive town centre and higher
quality commercial space.

Risk:

Delivery of the project is still subject to completion of the required land acquisition and determination of
the planning applications for the planned underpass and associated development. As a result, there
remains a risk that the project will not proceed to delivery.

Mitigation/action required:

The project remains in the early stages of development, with delivery dependent upon completion of the
required land acquisition, securing the required planning consent and progression through the GRIP
process. Progress towards project delivery will continue to be monitored at each Accountability Board
meeting.




	1. Purpose
	2. High- risk LGF projects
	5
	Risk Rating:
	LGF award:  £10m
	Project: Queensway Gateway Road
	Expected completion date: TBC
	Status: Project 90% complete. Final section of road connecting to the A21 outstanding
	Project description:
	Queensway Gateway Road forms a key infrastructure investment in the Hastings – Bexhill Growth Corridor. It comprises a single carriageway road link between the A21 Sedlescombe Road North and Queensway. The road will connect with Queensway running south of its junction with the Ridge West, crossing the Hollington Stream valley on an embankment and then running south of Whitworth Road to join the A21 at a new junction north of the existing Sainsbury’s store. The road includes a roundabout junction with Whitworth Road facilitating access to employment sites to the north and south.
	Project benefits:
	The road serves a strategic purpose in linking Bexhill in the west and the A21 to the east of the Growth Corridor by relieving congestion and improving traffic flows onto the A21. Critically, Queensway Gateway Road connects Combe Valley Way (formerly known as the Bexhill Hastings Link Road) to the A21, redistributing traffic from Combe Valley Way and The Ridge heading towards the A21. 
	By relieving congestion, the Queensway Gateway Road will improve strategic connectivity in the Growth Corridor, improving employment development potential in Queensway and employment and housing growth potential in North Bexhill. Importantly, the Queensway Gateway Road provides access to designated employment development sites within the Bexhill Hastings Growth Corridor which would otherwise not be brought forward. Specifically, the road opens up the development potential of key sites south of The Ridge, with capacity for up to 12,000 sqm of employment floorspace.
	Risks:
	Queensway Gateway Road is 90% complete and is now open for local businesses, however, it does not yet provide a through route as intended. 
	The final section of the road, to connect the completed section with the A21 as per the design approved by Hastings Borough Council planning committee, requires the acquisition of land. Whilst the original plans to acquire the land are still being pursued, an alternative proposal is being developed which will allow a signalised connection with the A21 to be created allowing the new road to be used as a through route, with the expectation of still enabling the realisation of the forecast project benefits. 
	As a contractor has not yet been appointed to deliver the signalised connection, the total project cost cannot be confirmed at this time and there is a risk that costs will have increased significantly given the trend reported across the GBF and LGF programmes. In addition, it remains unclear as to whether a full funding package is in place to deliver the project.
	Mitigation/action required:
	5
	Risk Rating:
	LGF award:  £15m
	Project: A127 Fairglen Junction Improvements (DfT retained scheme)
	Expected project completion: TBC
	Status: Awaiting decision from Department for Transport
	Project description: 
	The project is designed to increase the capacity of the Fairglen Interchange, reduce travel times, address existing safety concerns and improve pedestrian and cycling connectivity. It involves: 
	 widening the A127 Westbound diverge slip road onto Fairglen Roundabout.
	 constructing additional and longer slip lanes on the A127 Eastbound on slip.
	 providing a third lane southbound between Fairglen Roundabout and Raleigh Spur Roundabout.
	 improving the Rayleigh Spur Roundabout, including signal control.
	 removal of the existing bypass lane at Rayleigh Spur Roundabout.
	 constructing a new bridge for pedestrians and cyclists to the south of Fairglen Roundabout.
	 improving the geometric design of the Interchange generally, providing improved lines of sight and visibility for motorists.
	 updating signage and speed limits.
	Project benefits:
	Risk:
	The Business Case has previously been submitted to the Department for Transport for consideration, but the project has not yet been approved by the Secretary of State for Transport. 
	The Department for Transport have indicated a requirement for additional obligations to have been met by Essex County Council before the funding decision will be taken.
	Mitigation/action required:
	Essex County Council are working to meet the additional obligations specified by the Department for Transport as soon as possible, with a view to starting work onsite in early 2023. However, no timetable has been provided by Government for the funding decision at this stage.
	5
	Risk Rating:
	LGF award:  £12m
	Project: Beaulieu Park Railway Station
	Expected project completion: December 2024
	Status: Detailed design complete
	Project description: 
	The project will deliver a new station on the existing Great Eastern Main Line, which will serve the growth in North Chelmsford, as well as wider growth in parts of Maldon, Braintree and Uttlesford districts which are not well served by rail.
	The station will offer:
	 Three platforms with a central loop line and new tracks to enable stopping services to call at the station while allowing fast trains to pass through unimpeded.
	 A footbridge between platforms with lifts. 
	 Single storey station building with retail units, staff and welfare facilities, public toilets and concourse area.
	 Surface level ‘premium’ car parking for 243 cars and secondary surface level car park for 460 cars.
	 35 designated Blue Badge bays and 2 extended spaces.
	 500 spaces for cycle parking and storage. 
	 Parking for 50 motorcycles.
	 A bus interchange for 8 buses with provision for 8 parking spaces for rail replacement buses.
	 Dedicated taxi set down and pick up area with waiting shelter.
	Project benefits:
	Risk:
	Essex County Council have secured Housing Infrastructure Fund (HIF) funding to support delivery of the new station and delivery of the Chelmsford North East Bypass. There is one Grant Determination Agreement in place between Essex County Council and Homes England which covers the HIF funding awarded to both projects. The structure of the agreement means that if either of the two projects cannot proceed, the entire HIF funding allocation is lost. 
	The Chelmsford North East Bypass project is currently facing some challenges, including a potential budget shortfall. If these challenges cannot be satisfactorily addressed, there is a risk that the HIF funding awarded to support delivery of the new station will be lost.
	Mitigation/action required:
	There are two options available to Essex County Council to mitigate the risk to the HIF funding. The first option is to address the challenges facing the Chelmsford North East Bypass project, i.e. through securing/committing the funding required to bridge the funding gap. Discussions are ongoing with Chelmsford City Council in this respect.
	The second option available is to seek approval from Homes England to decouple the HIF agreement, allowing the two projects to be considered separately. This would ensure that the Beaulieu Park station project could progress regardless of the status of the Chelmsford North East Bypass project.
	5
	Risk Rating:
	LGF award:  £2.756m
	Project: A28 Chart Road
	Expected project completion: TBC
	Status: Project on hold
	Project description: 
	The project involves the dualling of the existing A28 Chart Road with two lanes being provided in each direction between the Matalan (Brookfield Road) and Tank (Templer Way) roundabouts, separated by a central island. A new bridge over the railway line is proposed to take the southbound carriageway with the existing bridge carrying the northbound carriageway. The existing carriageway between the Matalan and Tank roundabouts is currently single carriageway with limited capacity.
	Project benefits:
	Risk:
	The project has been placed on hold, as the local funding contributions were not forthcoming within the timescales required to enable the project to proceed. The unspent portion of the £10.2m LGF award was reallocated but there remains a risk that the £2.756m LGF spent to date will become an abortive cost if the project is unable to proceed through delivery by the private sector.
	Mitigation/action required:
	The project will remain on hold whilst waiting for the Chilmington Green developer to reach their planning obligation to provide funding for the project, under the terms of the Section 106 agreement. This planning obligation will be reached once 400 homes have been occupied on the site. It is currently expected that this obligation will be reached in 2024.
	In the meantime, the project will remain under review.
	5
	Risk Rating:
	LGF award:  £5.9m
	Project: A28 Sturry Link Road
	Expected project completion: Winter 2025/26
	Status: Planning permission granted. Land acquisition in progress
	Project description: 
	The Project involves the delivery of a new link road between the A291 and A28, to the south west of Sturry, Canterbury. The LGF is due to contribute to the cost of constructing a bridge over the railway line and the Great Stour River, to enable traffic to avoid the Sturry level crossing and the congested road network in the area.
	Project benefits:
	Risk:
	Required land acquisition needs to be completed before project construction can commence. There are five landowners affected by the project and, whilst it is hoped that much of the land needed can be acquired through negotiation, there remains a risk that a Compulsory Purchase Order (CPO) may be needed to secure acquisition of the remaining land. A CPO will therefore be progressed alongside the negotiations to reduce the risk of this leading to further delays in project completion.
	Mitigation/action required:
	Efforts are continuing to secure the required land by negotiation. 
	If a CPO is required, it is anticipated that the acquisition of the land will be completed by August 2023.
	5
	Risk Rating:
	LGF award:  £1.821m
	Project: A289 Four Elms roundabout to Medway Tunnel
	Expected project completion: Spring 2025
	Status: Design in progress
	Project description: 
	The Project involves the delivery of improvements to the A289 between the Medway Tunnel and Four Elms roundabout. The project will deliver the following interventions:
	 increased capacity and full signalisation (including pedestrian crossing facilities) at Four Elms roundabout
	 free flow slip road from Wainscott Bypass to Four Elms Hill
	 additional lanes on Wulfere Way between Sans Pareil and Four Elms roundabout
	 free flow slip road from Frindsbury Hill to Wulfere Way
	 realignment of Wainscott Road junction (from Sans Pareil roundabout to Frindsbury Hill)
	 additional exit lane onto Berwick Way for right turning traffic
	 enforced reduced speed limit along the entire route.
	Project benefits:
	Risk:
	Medway Council has secured £170m from the Housing Infrastructure Fund to deliver new road and rail infrastructure to support the proposed development on the Hoo Peninsula. The LGF works, as outlined above, were included within the scope of the Housing Infrastructure Fund bid, however, the LGF funding was not included as match funding in the application. This resulted in the Accountability Board agreeing the reallocation of the unspent LGF funding (original LGF funding allocation: £11.1m) allocated to the project.
	Delivery of the proposed interventions is now dependent upon successful delivery of the Housing Infrastructure Fund project. This project is still in the design/consultation stages and therefore there is a risk that the project will not proceed to delivery, resulting in LGF spend to date reverting to abortive revenue spend.
	Mitigation/action required:
	No mitigation available. The project will continue to be monitored as the Housing Infrastructure Fund works progress.
	5
	Risk Rating:
	LGF award:  £7.5m
	Project: London Gateway/Stanford le Hope
	Expected project completion: TBC
	Status: Phase 1 – procurement. Phase 2 – concept design
	Project description: 
	The project aims to ensure that high quality accessibility is provided by sustainable travel modes via improved bus facilities in Stanford le Hope and high-quality rail/bus integration to attract potential employees to DP World and Thames Enterprise Park and other commuters through:
	 a new station building with passenger toilets, widened platform, level access to building and station platforms, real time customer information systems (Phase 1).
	 creating a mobility hub – a new multi-modal interchange and station buildings with car drop off positions, taxi rank, cycle parking and bus shelter (Phase 2).
	Project benefits:
	Risk:
	The project costs have increased significantly compared to those set out within the original Business Case, with procurement of a contractor to deliver the Phase 1 works currently underway.
	Proposals for Phase 2 of the project are at an early stage of development meaning that there is uncertainty regarding the affordability and deliverability of the works. In addition, planning consent has not yet been granted and public consultation is yet to be conducted. 
	Full realisation of the expected project benefits is dependent upon the successful delivery of Phase 2 of the project and therefore at this stage there is a risk that the project will not realise the anticipated benefits.
	Mitigation/action required:
	Work to develop concept designs for Phase 2 of the project is ongoing and a further update on the project will be provided to the Accountability Board in March 2023. 
	A revised value for money assessment will be required to demonstrate that the project continues to offer High value for money. This assessment will be brought forward once the procurement has been completed for Phase 1 and more detailed proposals developed for Phase 2. This will ensure that a more accurate indication will be available of total project costs and the benefits that are expected to be realised as a result of Phase 2 of the project. This value for money assessment must be accompanied by a revised Business Case which as a minimum addresses the increased costs, any amendments to the scope of Phase 2 of the Project compared to the original Business Case and should revisit the benefits to be realised as a result of the project and provide an updated profile for the realisation of these benefits.
	The revised Business Case and value for money assessment were brought forward for consideration by the Accountability Board in September 2022. However, the Business Case did not provide the assurances required and therefore the Accountability Board agreed that Thurrock Council could have more time to work on the Business Case and to address the identified delivery risks.
	It was agreed that the revised Business Case should be presented to the Accountability Board in Q1 2023/24. However, Thurrock Council have advised that additional time will be required to bring forward the Business Case, in part due to delays in entering into a construction contract for Phase 1 of the project. A revised timeline for production of the Business Case will be considered by the Accountability Board in March 2023.
	5
	Risk Rating:
	LGF award:  £81.5m
	Project: A13 Widening
	Expected project completion: May 2022 (opening of the road)/January 2023 (full completion)
	Status: Construction in progress
	Project description: 
	The Project involves widening the A13 Stanford le Hope Bypass from 2 to 3 lanes in both directions, from the junction with the A128 (Orsett Cock roundabout) in the west to the A1014 (the Manorway) in the east. Once the Project is completed, there will be a continuous three-lane carriageway from the M25 to Stanford le Hope.
	Project benefits:
	Risk:
	The project programme and costs have differed from those set out within the original project Business Case, with the cost of delivering the project rising significantly. According to the Business Case it was expected that the project would be delivered by September 2019. In reality, the new road opened in May 2022 but there are ongoing off-carriageway works which are likely to continue until early 2023.
	Due to the nature of the contract with the construction contractor there remains a risk to the total project cost due to the potential for compensation events to be submitted by the contractor.
	Mitigation/action required:
	Work is ongoing to conclude as many of the outstanding compensation events as possible, which will help to provide more certainty on the total project cost. Commercial discussions will remain ongoing with the contractor throughout the remainder of the delivery programme to manage project costs.
	5
	Risk Rating:
	LGF award:  £10.840m
	Project: Grays South
	Expected project completion: December 2025 (assuming CPO required)
	Status: Design in progress
	Project description: 
	The project involves provision of an underpass to replace the existing level crossing in Grays town centre and the creation of a public square at each end of the underpass designed to provide active urban spaces suited to a range of events, markets and similar activities. The LGF funding will be used to support delivery of these works.
	Following the completion of the underpass and public squares, the next phase of the project will include the creation of new commercial/mixed use floorspace, with residential units above.
	Project benefits:
	Risk:
	Delivery of the project is still subject to completion of the required land acquisition and determination of the planning applications for the planned underpass and associated development. As a result, there remains a risk that the project will not proceed to delivery.
	Mitigation/action required:
	The project remains in the early stages of development, with delivery dependent upon completion of the required land acquisition, securing the required planning consent and progression through the GRIP process. Progress towards project delivery will continue to be monitored at each Accountability Board meeting.

