Appendix A: GPF repayment schedules

Payments Made to Date

Payments Due

Post Payments | Payments Total Repayment
Project Local Authority area| Repayment schedule | 2016/17 | 2017/18 | 2018/19 | 2019/20 | 2020/21 | 2021722 | 2022/23 | 2023/24 | 2024/25 | 2025/26 | 2026/27 | 2026/27 |MadetoDate|  Due Slippage
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000
Sovereign Harbour East Sussex Original 25 200 300 475 400 3,200 - - - - - 4,600
8 Current 25 - 500 300 o 200 o 3,575 o @ o 1,025 3,575 4,600 2 Years
Original - - - 53 36 31 - - - - - 120
Charleston Cent East S
arieston tentenary astsussex Current - - - - : 20 20 40 40 - - 40 30 120|  3+vears
Eastbourne Fishermans Quayside East Sussex Original - - - 900 250 - - - - - = 1,150
and Infrastructure Development Current - - - - 225 100 - - 36 65 70 653 325 825 1,150 10+ Years
o Original - - - - - - - - - 1,750 - 1,750
Ob: Building - T he 1 East S
server Building - Tranche ast Sussex T ) ) ) ) ) ) ) ) ) 1,750 ) - 7750 1.750 B
. Original = = = = = = S > = 1,617 - 1,617
B -T 2 E
Observer Building - Tranche ast Sussex T : : : : : : : ) _ 1617 _ - 1617 1617 a
Barnhorn Green Commercial and East Sussex Original - - - - - - - - - 1,750 - 1,750
Health Development Current o o o o = o = o = 1,750 = - 1,750 1,750 -
Centre for Advanced Automotive Essex Original - - - - - 2,000 - - - - - 2,000
and Process Engineering Current o o o o = o = o = 1,000 1,000 - 2,000 2,000 5Years
Workspace Kent Kent Original 220 146 71 446 555 63 - - - - - 1,500
Current 220 146 667 144 - 70 - - - - 235 1,247 235 1,481 5 Years
Live Margate Kent Original - - - - 1,000 1,000 1,000 1,000 1,000 - - 5,000
8 Current - - - - 500 1,000 1,000 1,000 1,500 @ o 2,500 2,500 5,000 -
) Original - - - - - 1,597 - - - - - 1,597
Javelin Way Devel t Kent
avelin Way Developmen en Current . . . . . - . 500 500 597 . - 1,597 1,597 4Years
. . Original = = = = = o = 100 250 250 - 600
Wine Innovation Centre Kent Current : ) ) ) : ) : 100 250 250 : . 500 500 ;
Green Hydrogen Generation Kent Original - - - - - - - - 350 3,120 - 3,470
Facility Current - - - - - - - - 350 3,120 - - 3,470 3,470 -
No Use Empty Commercial - Phase Kent Original - - - - - - - - 750 750 500 2,000
I Current = = = = = = = = 750 750 500 - 2,000 2,000 -
Bullockstone Road Improvement Kent Original - - - - - - - - - 3,500 - 3,500
Scheme (Herne Relief Road) Current - - - - - - - - - 3,500 - - 3,500 3,500 -
. . Original = = = = = = = = = 1,250 1,250 2,500
N Ei
o Use Empty Residential Kent Current - - - - - - - . . 1,250 1,250 N 2,500 2,500 -
Fitted Rigging House dway Original - - - 200 300 50 - - - - - 550
Current - - - - - 100 - 100 150 200 - 100 450 550 4 Years
No Use Empty South Essex Southend Ounghna ) ) ) ) . ) . ) pod 0 - 1000
Current = - - - - - - - - - 1,000 - 1,000 1,000 1+ Years
[Total 5,237 29,448




	Outstanding Repayments

