Appendix A: GPF repayment schedules

Project Local Authority area| Repayment schedule [ 2016/17 [ 2017/18 | 2018/19 | 2019/20| 2020/21 | 2021/22 | 2022/23 | 2023/24 | 2024/25 | 2025/26 | 2026/27 | 2027/28| 2028/29 | 2029/30 | 2030/31 | 2031/32 | 2032/33 | 2033/34 | 2034/35 Total
Sovereign Harbour East Sussex Original £25,000 [£200,000| £300,000(£475,000| £400,000 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £4,600,000
Current £25,000 £0 £500,000| £300,000 £0 £200,000 £0 HHHHHHHHHH) £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £4,600,000
Charleston Centenary East Sussex Original £0 £0 £0 £53,000 [ £36,000 | £31,000 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £120,000
Current £0 £0 £0 £0 £0 £20,000 | £20,000 | £40,000 | £40,000 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £120,000
Eastbourne Fishermans Quayside East Sussex Original £0 £0 £0 £900,000| £250,000 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £1,150,000
and Infrastructure Development Current £0 £0 £0 £0 £225,000 | £100,000 £0 £0 £36,400 | £65,200 | £70,000 | £74,800 | £82,400 | £86,400 | £86,400 [ £86,400 | £86,400 | £86,400 | £64,200 |£1,150,000|
Observer Building - Tranche 1 East Sussex Original £0 £0 £0 £0 £0 £0 £0 £0 £0 HHHHHHHHH £0 £0 £0 £0 £0 £0 £0 £0 £0 £1,750,000
Current £0 £0 £0 £0 £0 £0 £0 £0 £0 HHHHHHHHH) £0 £0 £0 £0 £0 £0 £0 £0 £0 £1,750,000
Observer Building - Tranche 2 East Sussex Original £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £1,616,500
Current £0 £0 £0 £0 £0 £0 £0 £0 £0 HHHHHHHHH) £0 £0 £0 £0 £0 £0 £0 £0 £0 £1,616,500|
Barnhorn Green Commercial and East Sussex Original £0 £0 £0 £0 £0 £0 £0 £0 £0 HHHHHHHEH £0 £0 £0 £0 £0 £0 £0 £0 £0 £1,750,000
Health Development Current £0 £0 £0 £0 £0 £0 £0 £0 £0 HHHHHHHHH £0 £0 £0 £0 £0 £0 £0 £0 £0 £1,750,000
Centre for Advanced Automotive Essex Original £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £2,000,000
and Process Engineering Current £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £2,000,000
Workspace Kent Kent Original £219,526|£145,507| £71,000 | £446,374| £554,593 [ £63,000 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £1,500,000
Current £219,526| £145,507[£667,400| £144,200 £0 £70,000 £0 £0 £0 £0 £234,600 £0 £0 £0 £0 £0 £0 £0 £0 £1,481,233|
Live Margate Kent Original £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £5,000,000
Current £0 £0 £0 £0 £500,000 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £5,000,000
Javelin Way Development Kent Original £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £1,597,000
Current £0 £0 £0 £0 £0 £0 £0 £500,000 | £500,000 [ £597,000 £0 £0 £0 £0 £0 £0 £0 £0 £0 £1,597,000
Wine Innovation Centre Kent Original £0 £0 £0 £0 £0 £0 £0 £100,000 | £250,000 [ £250,000 £0 £0 £0 £0 £0 £0 £0 £0 £0 £600,000
Current £0 £0 £0 £0 £0 £0 £0 £100,000 | £250,000 [ £250,000 £0 £0 £0 £0 £0 £0 £0 £0 £0 £600,000
Green Hydrogen Generation Kent Original £0 £0 £0 £0 £0 £0 £0 £0 £350,000 | #iHiH#HHH £0 £0 £0 £0 £0 £0 £0 £0 £0 £3,470,000
Facility Current £0 £0 £0 £0 £0 £0 £0 £0 £350,000 | #i#H#HHE £0 £0 £0 £0 £0 £0 £0 £0 £0 £3,470,000
No Use Empty Commercial - Kent Original £0 £0 £0 £0 £0 £0 £0 £0 £750,000 | £750,000 [ £500,000 £0 £0 £0 £0 £0 £0 £0 £0 £2,000,000
Phase Il Current £0 £0 £0 £0 £0 £0 £0 £0 £750,000 | £750,000 [ £500,000 £0 £0 £0 £0 £0 £0 £0 £0 £2,000,000
Bullockstone Road Improvement Kent Original £0 £0 £0 £0 £0 £0 £0 £0 £0 HHHHHHHEH £0 £0 £0 £0 £0 £0 £0 £0 £0 £3,500,000
Scheme (Herne Relief Road) Current £0 £0 £0 £0 £0 £0 £0 £0 £0 HHHHHHHHH) £0 £0 £0 £0 £0 £0 £0 £0 £0 £3,500,000
No Use Empty Residential Kent Original £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £2,500,000
Current £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £2,500,000
Fitted Rigging House Medway Original £0 £0 £0 £200,000| £300,000| £50,000 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 £550,000
Current £0 £0 £0 £0 £0 £100,000 £0 £100,000 | £150,000 [ £200,000 £0 £0 £0 £0 £0 £0 £0 £0 £0 £550,000
N Original £0 £0 £0 £0 £0 £0 £0 £0 £400,000 | £600,000 £0 £0 £0 £0 £0 £0 £0 £0 £0 £1,000,000
o Use Empty South Essex Southend
Current £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 HHHEHHHEH £0 £0 £0 £0 £0 £0 £0 £0 £1,000,000
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